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Introduction

The Department of Public Works (DPW) is responsible for overseeing agency administered
construction projects under CGS 4b-52.

The purpose of revising and updating the attached procedure manual is to:

1. Address new legislation that affects State agencies that perform agency administered
projects.

2. To issue sample documents to aid in the bidding and construction phase of a project.



DPW/Guidelines and Procedures for Agency Administered Projects
Revised 12/3/01 '

The Department of Public Works
Guidelines and Procedures for Agency Administered Projects

Before an Agency can administer and/or award a contract for construction, renovations, repairs or
alterations to any State facility, permission must be received from the Department of Public
Works in accordance with C. G. S. Sec. 4b-52.

State Agencies may be granted permission by DPW to administer projects based on the following
construction costs:

a. Constituent units of Higher Education < $2,000,000.
b. All other State Agencies* : < § 500,000.
*c. Constituent units of Higher Education
Judicial Department does not need permission < $ 100,000.
*d. Dept. of Environmental Protection < $ 500,000.

(Real Assets - CGS Sec. 22a-6)

Before DPW/Special Projects Unit gives permission for an Agency to administer their own
construction projects, per the above noted construction cost limits, one of the following two
procedures is required:

1. The attached DPW Supplement to OPM B-100 form must be filled out and
submitted by the Agency's Representative for all projects that exceed $50,000
dollars. Said original form must be signed by the authorized Agency Head and
submitted to:

Mr. Richard Piotrowski, P.E.

Bureau Chief of Facilities Design & Construction
Department of Public Works

165 Capitol Avenue, Rm. 443

Hartford, CT 06106

2. Projects that cost under $50,000 dollars only require a letter, signed by the
Agency's Representative and submitted to John Nolan, Jr., DPW/ Special Projects
Coordinator, requesting approval for an agency administered project (See
appendix B) '

e A copy of the B-100 form or the above noted project request letter shall be
submitted to DPW Client Agency’s Supervising Project Manager.

e The DPW/Supplement OPM B-100 form must have the following minimum
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blocks filled out to be considered for review and approval:

Section A:

Block No. 1 Project No.

Block No. 2 Project Title

Block No. 3 Date Initiated

Block No. 8 &£ 9 Bond Act & Section and Other Funding Sources

Block No. 10b.  Agency Admin Project Budget Item
Section D:

Project Request/Approval

(If design services are required by DPW - Yes/No)
Section D:

Agency Head's Signature and Date

e DPW Special Projects Unit will evaluate: a. The documentation; b. The
- project's complexity; and, c. The agency's abilities. If in agreement, DPW will
sign the B-100 form or Agency's Project Request letter and will be returned to
the Agency's Representative, granting permission to administer the project(s),
with a copy to DPW's client Agency Team.

s When professional design services are requested, DPW's Client Team will
provide the design selection via an appropriate process.

e DPW Client Agency team will authorize the design professional to initiate the
design as soon as the client agency provides for the allotment of fees to DPW.

¢ Upon completion of the plans and specifications, the Agency will obtain bids as
outlined in the following "Bidding Procedures”.

Bidding Procedures

1. All bidders must receive the same information to assure that they are bidding on
the same quantities and design documents.

2. A date and time of bid opening must be clearly specified on the Invitation to Bid
Form.

3. Bids must be opened in a public setting with at least one witness present.

4, A Bid Bond in the amount of 10% of the bid price must be submitted for projects

that exceed $50,000 dollars.

5. All bids received after the specified date and time shall be returned to the vendor
unopened.
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6. The Invitation to Bid Form must state that the contractor is required to hold his
bid price for sixty (60) days. In the event that the contract award is delayed
beyond the (60) days, the agency must obtain written confirmation from the
contractor extending his bid.

7. Minority & Small Business Set-Aside Program - All State Agencies that
request to administer construction projects, under CGS Section 4b-52, to comply
with the following:

a.

Apart from the exceptions shown below, construction contracts valued up
to $500,000 shall be offered only to contractors that are registered with the
Department of Administrative Services’ Minority & Small Business Set-
Aside Program.

At least two bids must be received before a contract can be awarded. If,
after a good faith effort to reach a sufficient number of potential set-aside
bidders, only one bid is received, the agency may: (1) re-bid the project,
mcluding non-set-aside contractors, or (2) request a waiver of the re-bid
from DPW. A waiver may be granted based on a demonstration of a good
effort to reach a sufficient number of potential set-aside bidders and or
extraordinary circumstances relating to the project.

A minimum of 6.25 percent (6.25%) of each contract awarded to a Small
Business Enterprise shall be reserved for Minority Business Enterprises
(MBE). Note: Minority Business Enterprises includes Women business
Enterprises. '

Exceptions:

a.

If a project involves a specialty trade, for which no registered certified
contractor can qualify to submit a bid, then the Agency's contract
compliance officer can approve awarding a contract to a non-set-aside
contractor;

if a project involves a specialty trade, for which no certified contractor can
qualify as a subcontractor then the Agency's contract compliance officer
can approve awarding the contract without the (6.25%) MBE requirement;
If the contractor performs more than ninety-three and three quarter’s

percent (93.75%) of the work then the Agency's contact compliance officer

can waive the (6.25%) MBE requirement.

Other extraordinary conditions authorized by the agency's contract
compliance officer, or other authorized offictal, with justification provided
to DPW will be considered on a case by case basis.

If a construction project is awarded toDAS/On-Call service contractor.
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8. Formal Advertisement of Bid Notices in local newspapers - Public Act 99-75 -
requires that all project estimates that exceed $500,000.00, must be advertised in
-the local newspaper. Projects that are under $500,000 do not require formal
advertisement and each agency's commissioner has the authority to set the dollar
limit policy for their formal bid ad requirements. The goal is to obtain a minimum
of three (3) competitive bids, therefore more bidders should be notified of the
bidding of a project.

9. Standard Bid Documents

The following documents must be included in bid packages sent to all potential
bidders, for projects that are under $500,000 dollars:

a. Bid Form: Invitation fo Bid Proposal Form
(for projects less than $100,000 can use STO-93 Standard Quote
Form) '

b. Instructions to Bidders and Conditions of Bid

(Note: MBE requirements should be part of Instructions to Biddeljs)

c. Standard General Conditions

d. Certificate of Insurance Form

e. Standard Bid Bond ( For projects over $50,000 doliars)

f. Specifications/Contract Drawings

g. | Prevailing Wage Certifications Form (For projects over $100,000)
h. Prevailing Wage Scale (For projects over $100,000.)

1 Contractor’s Minority Busmess Enterprises Utihzation Form
(For projects over $500,000)

NOTE: See attached appendix for sample copies of these items.
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10.

11.

Prevailing Wage Rates:

Section 32-53 of the Connecticut General Statutes requires contractors to pay
prevailing wages as published by the State Labor Commissioner for projects with
the following construction costs:

a. New Construction - greater than $400,000
b. Renovation projects - greater than $100,000.

Projects costing less than the above amounts are not subject to the provisions of
this statute. It is the responsibility of the Agency who is administering the project,
to obtain prevailing wage rates, from the Labor Department. Agencies can request
wage rates through Labor Department's web site.
{(http://www.ctdol.state.ctus/wgwkstnd/prevwgfim.htm)

Certificate of Insurance/Bonds

Contractors for all projects involving labor and material must submit to the
administering agency a certificate of insurance form covering Public Liability and
Workers' Compensation and surety bonds covering performance, labor and
materials prior to the commencement of work.*

*Note: Surety bonds for labor and materials are not required for projects costing less
than $50,000.

The administering agency is responsible for keeping a record of the bonds and for
contracting the Surety Company to release the bonds upon 100% completion of
the project.

Construction Phase

Approvals/Certificates

Section 29-252a of the Connecticut General Statutes requires all State agencies to
comply with the State Building Code. If an Agency does not have staff to perform
code reviews on drawing, DPW can perform Code reviews.

Agencies are responsible for obtaining all applicable permits and approvals of the

State Building Inspector, Fire Marshal (where required), Department of Health
Services and Department of Environmental Protection.

Contractors Invoices

Agencies are responsible for the review and approval of contractors monthly
invoices.
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3. Change Orders

In cases where additional work must be initiated, the agency must forward the
following to the DPW/Special Projects Unit: (only if the Change Order exceeds
$10,000 dollars):

a. one copy of the Change Order Request;
b. copy of the Contractor's proposal.

All funding requests for change orders will be dealt with on a case-by-case basis
and will require the above information. Funds for the individual change order will
be transferred in accordance with the Transfer Invoice Procedures.

4, Project Completion

Projects that are completed and exceed $50,000 dollars, shall submit to DPW's
Special Projects Unit a "Certificate of Compliance” form, signed by the Agency's
authorized representative and a copy to the State Building Inspectors Office. (See
attached sample). The Agency should contact the Contractor's surety company to
authorize the release of the performance, labor and material bonds.

The Department of Public Works reserves the right to inspect the project and

to audit all project records relating to design, bidding, construction or
payments.

Emergency Projects

Section 4b-52(c) of the Connecticut General Statutes authorizes the Commissioner of the
Department of Public Works to declare that an emergency exists to restore or repair a State
facility under the following conditions:

e  When the public safety or the proper conduct of essential State governnient operations
are adversely affected by fire or other disaster and the estimated cost of repairs is less
than $500,000.00

o If the estimated cost of repairs is greater than $500,000.00 the written consent of the
Governor must be obtained to declare that an emergency condition exists.

Note: The Agency's Authorized Representative is authorized by DPW, to perform emergency
building repairs (i.e. repair steam line, roof leak) up to $7,500 dollars without DPW’s approval.
DPW/Special Projects Unit will require a quarterly report to be submitted on all emergency repairs
that were under the $7,500 dollar limit, with a copy of the report to be given to DPW Client
Agency’s Supervising Project Manager). '

In the event of an emergency, which exceeds the $7,500 dollar limit, the Agency must contact
the DPW/Special Projects Unit immediately.
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Transfer Invoice Procedures

As bids are received for each of the listed projects, the Agency shall submit the bids and all
supporting documents to the DPW/Special Projects Unit for review.

Projects over $50,000 dollars must be submitted on an individual bass.
Projects less than $50,000 dollars should be submitted in groups.

No work can begin until the Purchase Order is issued through the Office of the State Comptroller
and all bonds and certificates of insurance in place.

Upon Bond Commission approval, DPW Project Accounting will request allotment of funds.
Upon approval and posting of bond funds, the DPW/Special Projects Unit will give the Agency
permission to award and administer the project or group of projects. '

The Client Agency shall accept DPW's Transfer Invoice and process such invoice through the
appropriate client agency account established to accept funds transferred for Agency
Administered Projects.

DPW’s Transfer Invoices shall be for the amount of the construction bid only. Funds for change
orders will be on a case-by case basis from Agency’s “as needed” bond funds.

The Agency is responsible for the processing of all payments on the project through the Agency's
business rules and payment processing procedures. '

All Agencies that request Transfer Invoices for project funds from DPW, will require to submit to
DPW a bid tab form showing the names of all contractors invited to bid and all responses from the
contractors. Agency's contract compliance officer shall include any waiver authorizations to the
bid tab memo. '
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Compliance with P.A. 01-7

Completion/Status Reports

Sec. 18 of Public Act 01-7 requires that the Chief Administrative Officer of each agency which
manages agency administered construction projects in excess of $10,000, must file a report with
the Secretary of the State Bond Commission no later than 90 days following completion of the
project. Completion is defined as receipt of a certificate of occupancy or upon final payment to
the contractor. This report must include the final cost of the project, the amount and reason for
any funds to be held in retainage and the amount of bond funds unexpended, if any.

In an effort to comply with this statute, all agencies receiving transfer invoices and permission to
administer bond fund projects from DPW, must provide the following to DPW/Special Projects by
the end of each quarter of the fiscal year:

1. A Transfer Invoice listing alf balances of any unexpended bond funds that remain from
completed projects.
The transfer invoice must reference the Project Number, Title, and the DPW-PR-1 #
from the description field on the original Transfer Invoice.

2. A status report on each project for which funds were transferred. This report must
include
The percentage completion, an estimated date by which the project will be complete
and the final cost and final payment date of any projects completed during the quarter.

To facilitate reporting, DPW will provide an electronic spreadsheet listing all open
projects for which funds were transferred and for which permission to administer was
granted.

DPW will report all unexpended bond find balances to the Secretary of the State Bond
Commission for possible reuse or referral to the General Assembly as determined by the

Secretary.

Annual Reports

Additionally, each Chief Administrative Officer must file electronically an annual report
summarizing, the projects completed and the status of the bond funds allotted for each project.

This report must be filed with the co-chairs of Finance Revenue and Bonding Committee on or
before January 1%. of each year. The first Report is due January 1, 2002. :

A copy of this report must be provided to the Secretary of the State Bond Commission and the
Commissioner of the Department of Public Works.

10
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DAS/ On-Call Trade Contractor Services

Contract Award No. RFP989-A-14-0370-C (Expires March 31, 2002)

When utilizing DAS/On-Call Trade Contractor Services, the Department of Public Works shall
require the following:

I.

Projects that exceed $10,000 dollars, Agencies must submit the same request letter to
DPW, as stated on page 1 of said procedures.

Projects that are awarded and less than $10,000 dolars, shall be documented on a
spreadsheet and submitted to DPW, with the Agency's construction status report by
January 30" and June 30" of each year.

If a project involves the use of multiple contractors, the total value of the purchase
orders can not exceed $95,000 dollars.

Attached cover sheet for DAS/On-Call Trade Contractors, lists 19 separate trades
contract services.

If a Trade Service is not included in said contract, upon request to DAS, a supplement
to the existing contract can be added to include a new Trade Service.

11
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APPENDIX A

The following is a checklist of duties required by both DPW and State agencies for hiring an
Architect/Engineer and Bid and Construction phase duties as an Agency Representative:

1. DPW RESPONSIBILITIES:
1.1 Project Initiation; :

Consultant selection; (If requested by the Agency Representative)
Scope Development with Agency;

Scope Meetings with the Agency and Consultant;

Fee Negotiation;

Writing Task Letters or Contracts and Approval Processing;

1.2 Design Phase:

Writing Changes to Task Letters or Commission Letters to Contracts and Approval Processing;
Processing Consultant payment requests upon written approval from the Authorized Agency
Representative.

During the design all invoices for Consultant services should be routed through Authorized Agency
Representative and written approval for payment of each Phase should include the verification that
the submittal meet certain requirements(See attached Agency Approval Letter):

AGENCY RESPONSIBILITIES:

2.1 Project Initiation:

Scope Development with DPW;
Scope Meetings with the DPW and Consultant;

2.2 Design Phase

Authorized Agency Representative — Design Contract Administration agd verification of contract
compliance at each Design Phase including the following:

¢ 0 & & 0 ¢ & 9 & B > 0

Architect/Engineer Standard Fixed Fee Contract;

Terms & Conditions of the Contract;

DPW Consultants Procedure Manual;

Document review and approval;

Scope compliance review and approval;

Design submittals review and approval,

Construction budget compliance review and approval,
Coordination of code compliance reviews and approvals;
Project schedule compliance;

General Conditions Coordination review and coordination with State Agency or University,
Approval of consultant payment.

Certificate of Compliance;

Code Reviews and Approvals.

Page 1 of 2
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2.3 Bid Phase:
Authorized Agency Representative — Bidding Administration of the following including:

Pre-bid Conference Coordination;

Bid Process Administration;

Bid Review of Contractor/Subcontractor qualifications;
Addendum Coordination;

Contract Signing.

* & 5 ¢ »

3. Construction Phase;
Authorized Agency Representative - Construction Contract Administration including the following:
+ Division 0 - General Conditions of the Contract for Construction:

e Division ! - General Requirements:

Attendance at job meetings,

Review and approval substitution/equals,

Review and approval shop drawings,

Review and approval RFI’s,

Review and approval Change Orders;

Review and approval of Proposal Requests,

Review and approval f Change Orders,

Coordination of special inspections

Approval of Substantial Completion;

Review and approval of contractors payment;
Approval of reductions in retainage;

Approval of Architects requests for payment;
Certificate of Compliance;

Coordination of approval of Substantial Comphiance;
Coordination and administration of closeout procedures;
Approval of Final acceptance.

R N N N N N N N AR NE MR NE NN

s Code Inspection and Approvals. If agencies need assistance in code reviews and inspections they can
contact John Nolan, Jr., DPW/Special Projects Coordinator, to arrange for this service to be provided
by DPW code staff.

Page 2 of 2
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(Revised 12/3/01)

December 3, 2001 7 APPENDIX B

John Nolan, Jr.

Special Projects Coordinator
State Department of Public Works
165 Capitol Avenue, Room 445
Hartford, CT 06106

Re:  Request for Approval for Agency Administered Project(s) under $50,000 dollars
Dear Mr. Nolan:

The Department of , Tequests permission to administer the Design/Bid or
construction phase, in accordance with CGS 4b-52/P.A.99-75 for:

(Name and location of project)
Funding will be from (Operating); (Bonding) or (Federal Funds) and all State rules, regulations and

procedures will be followed.

This Agency will be / or will not be  requesting Transfer Funds from the Department of
Public Works, for the construction phase of the project.

Project will use DAS/On-Call Trade Contractor Services Yes No

Project cost estimate:  $

Sincerely yours,

James P. Smith
Director of Engineering Services

Attachment
cc: DPW/Agency Team
File
Approvals:
John Nolan, Jr., Special Projects Coordinator Date
Richard F. Piotrowski, P.E. Bureau Chief Date

Facilities, Design and Construction




DFW Supplement to OF#i B - 100 APPENDIX C

ction Az Adminisirative Daia

roject No: 7. Project Lile & Address: 3. Date Initiated: 4. DPW Buiiding No:
as your original B - 100 Changed? 6. Date Revised. (i applicadle) |7, Are there critical tme constainis?
35, attach revised copy) L Jyes [ ]NO (fyes, explain insection C,200) [~ | YES [ | N
Bond Act & Section Amourt 10.a. B - 100 Sect. E, Line 9 detail: 10.b. Agency Admin Project Budget:
| | J liem Cost tem Cost
Tel jcat
2l 7 |Teecommuricatons. L) Gonstucton es) [~
Environmental M contingen
g 1| permits I bt
Other Funding Sources: ) ConstuctionAdmin. [ || VEFee I
i Speciaf Inspections ]
]| N ) Total 10.b.
Relocation Costs C ]

S A | | sirveyiGeotectvBorings [ | Total 10.a
tion B: Technical Data {Please provide expanded detzil on the additional sheet provided for each ilem as necessary.)

Is continuous occupancy required? |::] YES [‘_‘] NO  Hyes, will phased construction be possibie? D YES D NO
Stations: * 7 13. Mandates (if yes, please cite or describe):

DEP [Jves [ ] no [ ] na CourtMandates: | | YES [ ] NO

OSHA Jyes [] NOo [] NA

Life Safety T lves [ ] no [] na

Other {specify) T ives [ ] no [] WA Other Mandates: | | YES [ | NO

L |
s municipal participation required or anticipated (other than utfities)? D YES D NO
Site Condaions & History:
S&ﬁ?ﬁﬁ@pm: a D Exdsting State Property (occupied) b. D Urban Location c |:| On Historic Register

D Existing State Property {vacant) D Suburban Location D In Historic District
L] NewsSie [ ] Rurai Location [ ] unknown
Proposed site has (supply best available statistics and check At that apply regarding water):
l:} Acres Proposed for Development [] streams [ | Ponds [} Wetiands

Proposed site has prior uses as (describe): |
Sroposed site has a survey available: [ ] ves [ ] NO Ifyes provide: Date: [ | Preparedby: [_
An easement to / through the property: [] Is Existing [ is Required [ ] NA [ ] Unknown

A phase one (TASA) site assessment [} is Existing [ ] s Required N/A [] Unknown
Site Utiiity Data: State Utility 7 Nama of Service Provider Remerks / Notes
Vater {Domestic) |
iewer (Public) —
lectricity
ias {natural / LP)
elecommunications
‘able TV
Ther Optic Cable
Vistrict/Central Hot & Chilled Water
ertral Steam
itorm Drain System
Histing Bullding Data:
Sire Alarm Systemn
Security System
Zentral Energy Mgmt System
Sprirkler/Fire Suppression System
Jther | |

___uLL__LL

LIO000UC00 s

gw“Wﬁ‘“ﬂ“

Ogen Piped

Agency SErgard Fropnetry Spec. NESIers
Exists Required

LU 80000000000 3
000 sioCU0C0aoE

BN
aoood
—_1_1__—|




Is New Parking Required?- [_IYES []N0 [ ] Unknown

Are existing huildingsfstructures o be removed? D YES E D Unrknown
Are site eﬁifironmental: concerns or hazardous materials present? o El YES D NO [:l Unknown
Is the preparation of a CEPA review documert necassary? [ Jyes TINO  [] Unknown

Are there other site issues? (explain)

Project Co-ordination: )
~ Projected
Projéect Mame- -~ - Project No.  Completicn Date Administered By impact on Proposed-Project

| | || | L J |
]| | |

| | | | L |
) | 1| || | |

ction C: . Desigh ISsueS  (Please provide expanded detail on the additional sheet provided for esich item as necessary.)
3. Buiiding Use Data:

3

2. Special Needs:

. Image / Impression:

. Compatibiity with External Site:

1. Technology Needs:

. Flexibility:

). Employee / Client Interaction:

. Interior Environmertal Quality:

Ll

Zion D: Project Request / Approval -
Agency requests this Project(s) administered by: || DPW [ | Agency wit professional design sendoes [ Required [ Net Required
Agency certifies that the projeci(s) isted herein, as Agency administered for design and construction: will be in substantial complianca with appliceble Staie of
;egnﬁétﬁg:::ﬁing codes and statutes;  will have funds in place prior to award of contracts; and shail remain within the Agency's statutory budget fimits for Desig
acy Coordinator: [ [
ne Number: [ |

wcordance with CGS Section 4b-52, DFW grants
mission for Agency administration. DPW Signature: Date:

Agency Head Signature: Date:




APPENDIX D

Certificate of Compliance for

Agency Administered Projects
(Mon-threshold Projects Cnly)

State of Connecticut
' Date Submitted to DPW:-
To: John Nolan, Jr. Project No:
DPW/Special Projects
Codrdinator
Address: Department of Public Works Project Name:
165 Capitol Avenue (Location)
Hartford, CT 06106 :
Contract For:
{Type of Construction)
From Agency: -
Address:

PART "4" - Design Phase (Prior to Bid Phase):

THIS IS TO CERTIFY THAT to the best of my knowledge, mfonnat.ton, and belief, the above-described project has been designed in
substantial compliance with requirements of the State of Connecticut Basic Building Code and all other applicable codes as
required by Chapter 541, General Statutes of Connecticut.

Commissioner:

{(Typed Name) {Signature) {Date}

Architect/Engineer:

{Typed Name) {Signature) {Date)

Registration Number:

PART "2" - Construction Completion (Prior to Agency Occupancy andfor Certificate of Occupancy Application):

THIS IS TO CERTIFY THAT to the best of my knowledge, information, and belief the completed project -described above is in
substantial compliance with the approved plans and specifications and the requirements of the State of Connecticut Basic Building
Coda and all other applicable codes as required by Chapter 541, General Statutes of Connecticut

Architect/Engineer:

{Typed Name) (Signature) (Date)
Registration Number:
General Contractor:

(Typed Name} {Signature} (Date)
License Number:
Commissionern

{Typed Name) .. (Signature) {Date}
Copies : ] orPw (©riginal) [ ] cesiossl [] General Contractor [ ArchitectEngineer [ re

P-/Std Form & Lir/7 Const Phase/ Cert of Comp Agency Admn Proj
Rev 8/31/00




APPENDIX E _

COMTRACT

. S DEPARTMENT-OF ADMINISTRATIVE SERVICES —— WAJ%"“‘
. Cindy Milardo _ PROCTUREMENT SERVICES Foantrataward
Contract Speciniist 183 Capitel Avenune, Room G-2A, Ground Floor 25 Jume 1959
{350)713-5024 o PO Box 150414 A | Bid Gpening Date
Telephone Nunber EARTFORD, CT 06115-0414 : 9 March 1999
' S : {20 Juiy 1999

CONTRACT AWARD SUPPLEMENTH]

IMPORTANT: THISIS NOT A PURCHASE ORDER. D0 NOT PRODUCE OR SHIP WITHOUT AN Aéma

PURCHASE ORDER. - )
COMMODATY CLASS/SUBCLASS AND DESCRIPTION: ] . (
0600-096 - Carpentry Services - ) 0600-662 - Locksmith Services T
" 0600-916 - Electrician's Services , - 0600-063- Masonry Servicss S
0600-033 ~ Paiater's Services 0600-864 - Overhiead Door Repair :
0600-036 - Plumbes’s Services - 0600-065 - Paperhangers
' 0600-056- Air Conditioning and Ventilation System Repair (Emergency) 0600-070 - Parking Lot, Driveway, Tennis Court anc
‘ . Track Repair and Crack Sealing Services -
0606-057 - Boiler/Burner Repair (Emergency) 8600-066 - Roofing Services
0690-058 - Chain Link Fence Replacement apd Repair #609-067 - Sandblasters '
0600-059 - Duct Cleaning Services 0600-868 - Terrazo, Tile and Marble Finishers
0600-060— Glaziers 0600-069 - Geaeral Conitracting Services
9630-361 - HVAC Contrul System Repair/Maintenance (Emergeacy) . ‘
“FOR: Al Using State M ——— =~ JaEXM OF CONIRACT/ DELIVERY DATE REotnt:
- S * { Jaly 1, 1999 throngh March 31,2002
Poiitical Subdivisions of the State )
: __{ AGENCY REQUISTIION NUMBER: 135134 171541
CHANGE TO IN STATE (NON-SB) ICHANGE TO DAS-CERIIFIED SMALL CHANGE 70 OUT QF STATE CHANGE TO TOTAL CONTRAC
" CONTRACT YALUE Busmiess CONTRACT VALUE CONTRACT VALUE AWARDVALUE -
Decrease (3176,000.00) Tacrease $176,000.00 No Change No Change

NOTICE TO CONIRACTURS: This notice of award 15 not an order to ship. Purchase Orders against contracts will be Fonished T
the using agency or agencies on whose behaif'the contract is made. S

INVOICE SHALL BE RENDERED DIRECT TO THE ORDERING AGENCY.
NOTE:DolIaramonntsIkwdnmmm:m_mpmﬁkmaﬂmmhmmﬁeydommﬂmmmm
amounts (actaal or implied). They are for CHRO use only. - - ) ' . - .
NOTICE TO AGENCIES: Acompleteuphnmmyrepmshanbeﬁnnishedmmpﬂym&eﬁocmemMmagammhgﬁm
deﬁvuﬁmdfwwﬁmmdmdephcedagmmwhmmchhmﬁmdmmmplywiﬂ:-ﬂ:espe;ﬁ:zﬁoz
orwhidzmotherwisemsaﬁs&cw;yﬁumﬁmagmgfsﬁewpomaswenasfajhmoﬂhecommrmdeﬁverwﬁhinareasonable
peviod of time specified. Please issue orders and process invoices promptly.

CASH DISCOUNTS: Cash discounts, if any, shall be given SPECIAL ATTENTION, but such cash discomnt shall not be taken
umless payment is made within the discount period. . L :

PRICE BASIS: Unless otherwise noted, prices include delivery and transportation charges folly prepaid £o.b. agency. No extra
charge is to be made for packing or packages, SR -
CONTRACTOR - ‘

INFORMATION: *

See overleaf for corrections to the contract award.

APPROVED /] 1y ﬁ m&{MéD
DY Aj MILARDO
ontract Speciciist :
Date Issmed: 7/21/89 pg {Crigtai Signatre oo Document Iy Procorement Fies)




APPENDIX F

INVITATION TO BID

Sealed proposals for the requirements set forth below will be received at State of
Connecticut, Department of Public Werks, Room 445, 165 Capitol Avenue,
Hartford, CT 06106, until October 16, 2001(Tuesday) at 2:00 p.m. in Room 445, and
will be publicly open and read immediately thereaflier in Room 445, tabulated, and results
made available immediately.

This project consists of general construction for Roof Replacement and Canopy repairs.
Bona fide contract bidders may secure copies of the contract bidding documents from:

John W. Nolan, Jr. Special Projects Coordinator
The State of Connecticut

Department of Public Works

165 Capitol Ave., Rm. 445

Hartford, CT 06106

860-713-5840

On QOctober 11, 2001(Thursday) at 10:00 a.m., a Pre-Bid Conference will be held for
the purpose of considering questions posed by bidders. The conference will be open
to four general contractors. It will be held at the old train station, located in downtown

.Bethel, Ct, off of Rt. 302. From Hartford, go 1 -84 West to Exit 5, take right at end of
exit on to Rt 53 South. Stay on Rt 53-South, through downtown Danbury. Past Danbury
center you bear lefi on to Rt 302 East for approximately 2-3 miles. Go over rail tracks
see old train station(red color) on your right.

Bid shall be submitted on the specified form furnished with the set of bid documents.
Each bid shall be accompanied by a bid bond (10% of bid price) that shall meet the
requirements of local, state and federal rules, laws, and regulations.(NOTE: Only if the

project exceeds $50,000 dollars)

The said State of Connecticut, Department of Public Works reserves the right to waive
informalities and to accept or reject any and all or parts of any and all bids.

No bids may be withdrawn for at least 60 days after the scheduled closing times for
receipt of bids.

Project No. BI-S -222



APPENDIX G

INSTRUCTION TO BIDDERS AND CONDITIONS OF BID

SEALED BIDS

Bids must be submitted in a sealed envelope, clearly marked with the appropriate project
number, date, time of bid opening, and name and address of bidder. All pages of this
Invitation & Bid Form must be submitted with your bid. Telegraphic and telephonic bids
will not be accepted under any circumstances.

SUBMISSION OF BIDS

Bids may be mailed, or delivered in person to the following address to arrive by the bid
closing date and time. Late bids will not be accepted and will be returned to bidder
unopened. Extensions will not be granted.

John Nolan, Jr., DPW/Special Projects Coordinator
Department of Public Works

165 Capitol Avenue,  Rm. 445

Hartford, CT 06106

PRE BID MEETING

To be held on-site Thursday, October 11, 2001 at 10:00AM. Meeting will be held at
the old train station, located in downtown Bethel, CT, off of Rt. 302

BID CLOSING DATE:

Bids must be received and stamped into Mr. Nolan’s office not later that 2:00 PM on
October 16, 2001(Tuesday), at the location indicated above. All bids will be opened at
the stipulated time and place and any bidder who wishes to do so, is invited to attend.

STATES RIGHTS

The State reserves the right to reject any and all bids, and to waive any informality in bids.
No bids may be withdrawn for at least 60 days after the scheduled closing times for receipt

of bids.

Page 1of4 Project No.: BI-S -222




STANDARD CONDITIONS

1. Bid Security - Bid security in the form of a certified check, bank check, or bid
bond in an amount equal to 10% of the bid 1s required on all bids in excess of
$50,000. Checks should be made payable to:

Treasurer, State of Connecticut.

2. Security for faithful performance - Performance bond and I.abor and Material
Bond in the amount of 100% of the purchase order price must be filed by the
successful low bidder prior to the start of construction if bid is in excess of
$50,000.00.

3. Personal liability and property damage insurance is required per the Certificate
of Insurance included herein.

4. Contractor shall commence work within eleven days after receiving notice to
begin work and continue for ( 30 ) calendar days for completion of the

project, unless otherwise spectfied or agreed.

5. Contact Persons: John Nolan, Jr., DPW/Special Projects Coordinator. Ph. No.
(860) 713 — 5840; Fax No. (860) 713 — 7273.

6. Liqﬁidated Damages: $350 per day.

SUPPLEMENTAL BIDS

Occasionally, the State may request “Suppiemental Bids™ to a special project. when listed
on the Invitation and Bid Form, each bidder is required to bid on each Supplemental Bid
as described.

CONNECTICUT SALES AND USE TAX

All contractors shall familiarize themselves with the current regulations of the Department
of Revenue Service. The tax on materials or supplies exempted by such regulations shall
not be included as part of the contractor’s bid.

Page2c¢f4 Project No.: BI-S -222




DISCREPANCY IN AMOUNTS

In the event of any discrepancy between the amount written in words and the amount
written mn numerical figures, the amount written in words will be controlling. In case of
error in the extension of prices in the bid, the unit price will govern.

START AND COMPLETION DATES

All work 1s to be completed within the specified number of days from the starting date
which is to be established at the time the contract is awarded.

NONDISCRIMINATION AND LABOR RECRUITMENT

A) This project shall be subject to Executive Orders No. Three and Seventeen,
promulgated June 16, 1971, and February 15, 1973, and to the Guidelines and Rules of
the State labor Commissioner implementing Executive Order No. Three and further agree
to submit reports of compliance staffing on Labor Department Form E.O. 3-1, when and
as required.

B) The undersigned agrees and warrants that he/she has made good faith efforts to employ
minority business enterprises as subcontractors and suppliers of materials under contract
and shall provide the Commission on Human Rights and Opportunities with such
information as is requested by the Commission concerning his employment practices and
procedures as they relate to the provisions of the General Statutes governing contract
requirermnents.

AUTHORIZED SIGNATURES
The contractor’s bid, and all of the contractor executed documents which are a part of this

bid package, must be signed by an officer of the contractor’s company, or; by an
authorized legal representative of the prime contractor.

Page 3of 4 ' Project No.: BI-S -222



SUBLETTING OR ASSIGNING OF CONTACT

The contract or any portion thereof, or the work provided for therein, or the right, title, or
interest of the contractor therein may not be sublet, sold, transferred, assigned or
otherwise disposed of to any person, firm, or corporation without the written consent of
the Commissioner.

No person, firm corporation other than the contractor to whom the project was awarded
shall be permitted to commence work at the site of the project until such consent has been

granted.

Page4of 4 Project No.: BI-S -222



APPENDIX H

BID PROPOSAL FORM

TO: John Nolan, Jr., DPW/Special Projects Coordinator
Department of Public Works
165 Capitol Avenue  Rm. 445
- Hartford, CT 06106

FOR: Roof Replacement & Canopy Repairs
Original Train Station
Bethel, CT
Project: BI- S - 222

DATE:

FROM:

In compliance with the Instruction to Bidders & Conditions of Bid; and subject to all
conditions thereof, the undersigned offers and agrees to furnish the labor and materials and
to complete work called for by the project’s plans and specifications within the allotted
time ( 30 ) calendar days) for the Lump Sum of:

Bid Price:
WORDS DOLLARS

Figures: (§ _ -

Unit Prices:

Wood deck repair asa add amount ... $ /Sq. ft.
Wood deck repair as a deduct amount ........cocvemvecereiiinnn $ /Sq. ft.

The General Contractor on this project will be required to perform not less than { 50% )
of the completed dollar value of the work with its own forces.

1 (we), the undersigned, hereby declare that I am (we are) the only person(s)
- interested in this proposal: That it is made without any connection with any other
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person making any bid for the same work: that no person acting for, or employed
by, the State of Connecticut is directly or indirectly interested in this proposal, or
in any contract which may be made under it, or in expected profits to arise
therefrom; that this proposal is made without directly or indirectly influencing or
attempting to mfluence any other person or corporation to bid or to refrain from
bidding or to influence the amount of the bid of any other person or corporation:
that this proposal is made in good faith without collusion or connection with any
other person bidding for the same work; and that this proposal is made with
distinct reference and relation to the plans and specifications prepared for this
contract.

I (we) further declare that in regard to the conditions affecting the work to be done
and the labor and materials needed, this proposal is based solely on my (our) own
investigation and research and not in reliance upon any representations of any
employee, officer or agent of the State.

Contractor Owner/Officer
Date:
Title
Address

City, State Zip

(AFFIX CORPORATE SEAL)

**x END OF SECTION - BID FORM ***
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APPENDIX I

DEPARTMENT OF PUBLIC WORKS
STATE OF CONNECTICUT

STANDARD BID BOND

KNOW ALL MEN BY THESE PRESENTS, That we,

, hereinafter called the Principal,

of , as Principal,

and Jhereinafter

called the Surety, a corporation organized and existing under the laws of the

State of , and duly authorized to transact a

surety business in the State of Connecticut, as Surety, are held and firmly bound unto the State of
Connecticut, as Obligee, in the penal sum of ten (10) percent of the amount of the bid set forth in a

proposal heremafier mentioned,

lawful money of the United States of America, for the payment of which, well and truly to be made to
the Obligee, the Principal and the Surety bind themselves, their heirs, executors, administrators,
successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, That, whereas the Principal has submitted
or is about to submit a proposal to the Obligee related to a contract for Project No.:

‘NOW, THEREFORE, if the said contract be awarded to the Principal and the Principal shall, within such
time as may be specified, enter into the said contract in writing with the State of Connecticut and give the
required bonds, with surety acceptable to the Obligee, or if the Principal shall fail to do so, pay to the
Obligee the damages which the Obligee may suffer by reason of such failure not exceeding the penalty of
this bond, then this obligation shall be void, otherwise to remain in full force and effect.

SIGNED, SEALED AND DELIVERED this day of , 20
Principal's Signature : Surety
by
(Print name) Its attorney in fact

Company Name (Print name)




FORM PW-25
PERFORMANCE BOND
Know all men by these presents
THAT ...ttt ee e eeeeeee s s ese e sen s ees s s st sepes et reemeses sttt e of the
Townof..een. T ——— > COULY OF .o esenensns and
State of ..o rerscssesenennen, 88 Primeipal (hereinafter called the Principal), and...........oeerece -

(a surety company authorized to transact business in the State of Connecticut), as Surety (hereinafter
called the Surety), are held and firmly bound unto the State of Connecticut (hereinafter called the

Obligee) in the full penal sum of......... et seene s dere At e R e R R R R R bbb et Rt

R ) Dollars, lawful money of the United States, to be paid to said State of Con-
necticut, to the which payment well and truly to be made and done, the said Principal binds himself,
his heirs, executors, administrators and assigns (or itself, its successors and assigns), and the said
Surety binds itself, its successors and assigns jointly and severally firmly by these presents.

Signed, sealed and delivered this........cocooereeneseeeressiennnens day of...ereereeccereeneeen A Dl 2000 .

THE CONDITION OF THIS OBLIGATION IS SUCH THAT
WHEREAS said Principal will enter into a certain written contract with said Obligee, to be dated

the..ceecc et day of....ccovcmceeiren AL DL 200 , which written contract shall provide
for the following: ' '

which contract, including any hereafter made extension, modification or alteration thereof, is hereby
referred to, incorporated in and made a part of this bond as though herein fully set forth.

NOW, THEREFORE, if the said Principal shall well and truly keep, perform and execute all the
terms, conditions and stipulations of said contract, as it may be extended, modified or altered, according
to its provisions on his or its part to be kept and performed or shall indemnify and reimburse the Obligee
for any loss that it may suffer through the failure of the Principal to faithfully observe and perform
each and every obligation and duty imposed uponthe Principal by the said contract, as it may be
extended, modified or altered, at thetime and in the manner therein specified, then this obligation

shall be nul! and void, otherwise it shall remain and be in fuli force and effect.
(OVER)




Any such extension, modification or alteration or any forbearance on the part of either the Obligee
or the Principal, one to the other, shall not in any way release the Principal and/or the Surety, their
heirs, executors, administrators, successors or assigns from liability hereunder, notice to the Surety
of any such extension, modification, alteration or forbearance being hereby specifically and absolutely
waived.

IN TESTIMONY WHEREOF, the said Principal has hereunto set his / its hand and seal, and the
said Surety has cansed this instrument to be signed by its attormey in fact and its corporate seal to be
hereunto affixed, the day and year first written.

SEAL

Witnesses as to Principal
s Its Duly Authorized

(Print Name)

{(Print Name)
SEAL

Witnesses as to Surety

its attorney in fact

(Print Name)



APPENDIX K

FORM PW-E
LABOR AND MATERIAL BOND
Know all men by these presents
THAT oot eerasesevaeeseereeeemsres s s e st e e emss et s e s a2 rereeenceessesnennen. OF The
Town of............ OSSR RS—— , COUNLY OF oo eremm et samen s nannessscasens and
SEALE OF oo oes e seseesesenennnennry S Principal (hereinafter called the Principal), and......oooooronsrecenn

(a surety company authorized to transact business in the State of Connecticut), as Surety (hereinafter
called the Surety), are held and firmly bound unto the State of Connecticut (hereinafter called the

Obligee) in the fill PEnal SUM OF ..o stsiaran e e 75

(B ) Dollars, lawful money of the United States, to be paid to said State of Con-
necticut, to the which payment well and truly to be made and done, the said Principal binds himself,
his heirs, executors, administrators and assigns (or itself, its successors and assigns), and the said
Surety binds itself, its successors and assigns jointly and severally firmly by these presents.

Signed, sealed and delivered this. ... day Of oo A D 20

THE CONDITION OF THIS OBLIGATION IS SUCH THAT
WHEREAS said Principal will enter into a certain written contract with said Obligee, to be dated

1Y ROTROUOOTRTORTRNO « -5 2 o HONSISIOVURRY . W) D M | Spresns , which written contract shall provide
for the following:

which contract, including any hereafter made extension, modification or alteration thereof, is hereby
referred to, incorporated in and made a part of this bond as though herein fully set forth.

NOW, THEREFORE, if the said Principal shall promptly pay for all materials furnished and labor
supplied or performed in the prosecution of the work included in and under the aforesaid contract,
as it may be extended, modified or altered, whether or not the material or labor enters into and becomes
a component part of the real asset, then this obligation shall be null and void, otherwise it shall remain

and be in full force and effect.
(OVER)




Any party, whether a subcontractor or otherwise, who furnishes materials or supplies or performs
labor or services in the prosecution of the work under said contract, as it may be extended, modified
or aitered, and who is not paid therefor, may bring a suit on this bond in the name of the person suing
and prosecute the same to final execution and judgment for such sum or sums as may be justly due.

IN TESTIMONY WHERFEOF, the said Principal has hereunto set his / its hand and seal, and the
said Surety has caused this instrument to be signed by its attorney in fact and its corporate seal to be
hereunto affixed, the day and year first written.

SEAL

‘Witnesses as to Principal
, Its Duly Authorized

{Print Name)

(Print Name)
SEAL

Its attorney in fact



APPENDIX L

1 vua(0

CERTIFICATE OF INSURANCE
PAGEIOF 1

DATE JRMDDrY) |

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
OMLY AND COUNFERS NO RIGHTS UPON THE CERTIFICATE
i HOLDER. THIS CERTIFICATE DQES NOT AMEND, EXTEND OR
; ALTER THE COVERAGE AFFQRDED BY THE POLICIES BELOW,

COMPANIES AFFORDING COVERAGE

H

i

i : - COMPANY
A

INSUAED COMPANY
B

COMPANY
c

- COMPANY
D

Slnta it .3 R
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED MAMED ABOVE FOR THE SOLICY PERIOD
INDICATED, NOTWITHSTANDING ANY AEQUIREMENT, TERM OR CONDITION OF ANY COMTHRACT OR CTHER DOCUMENT WITH RESPECT TO WHICE THIS
CERTIFICATE MAY BE ISSUED OR MAY PEATAIN, THE INSURANCE AFFORDED 8Y THE POLICIES DESCRIBED HEREN IS SUBJEST TO ALL THE TEAMS.
| EXCLUSIONS AND CONDITIONS OF SUCH PCLICIES, LIMITS SHOWN MAY HAYE SECMN AEDOUCED 8Y PAID CLAIMS.

POLICY EFFECTIVE : POLICY EXFIRATION

<o MITS
aF | NuUMEA!
TR . TYPE OF INSURANCE POLICY NUMBER DATE (MWDDYY) © DATE (MINODIYY) b
__GENERAL LJABILITY LGENERALASSREGATE S 2 000,000 ..
X COMMERCIAL GENZRAL LABILITY PRODUCTS - COMPOR 266 .5 2 000,000

§ ) _ CLAMSIADE ¥ - GCCUR PERSONAL A ACY WRURY_ S 1_ 100 . 000,
H 3 C¥mMiER'S 4 TONTRACTOR'S PROT ...-_S._L:.O-OU.;OCID---— .
. FIRE DAMASE tiny ono fimy S 100,000 —

MED ZXP LAny one D2SCn) s 10,000

L AUTOMGBILE LIABILITY
K awvauTo coMemes e 1,000,000
. ALL OWNZQ AUTOS BODLY NIURY =
SCHEDULED ALTOS (Fer parsan >
. HIRED 2708
. NCN-OWNED AUTCS N
R T T T SROPERTY DARAGE 5

GARAGE LIABRITY

AUTD CRLY:

L _ANYAUTC
. HACCIOENT 5. . . _ ... ]
AGCREGATE - 8
| EXCESS LIABILITY SACH CCCURRENTE
| UMSRELLA TORAM ACGREGATE

TTHER THAM UMERELLA FCRM

WORKERS COMPENSATION AND
EMPLOYERS" LIABILITY

THE PROPAIE X e B oISEARE
PaRTNERS:
CFFCERS AF EXC Et DISEASE St SWPLOYED

OTHER

DESCAIFTION OF OPERATIONSA OCATIONS/VEHICLES/SPECIAL ITEMS Indicate the project and project number in this space.

i | The State of Connecticut is endorsed as an Additional Insured on all of the above policies except Automobile Liability and Workers’ Compensation. If
i | Builders Risk insurance is indicated, The State of Connecticut is endorsed as a Loss Payee.

TCATEHGEDER: - > CANCELLATION: T Al e
. SHOULD ANY OF THE ABOVE DESCRIGED POLICIES BE CANCELLED BEFORE THE

State of Connecticut =
blic Works EXPIRATION DATE THEREOF, THE ISSUING COMPANY WILL ENDEAVOR TO MAIL

Dep artm_ent_ of Public Wor - =30 DAYS WRITTEN NUTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT,
165 Capltol Avenue, Room G-35 BUT FAILURE TO MAIL SUCH NOTICE SHALL IMPOSE NC OBLGATION GR 1SABSLITY
Hartfor d, CT 06106 ’ QF ANY XIND UPON THE CCMPANY, [TS AGENTS OR _REPRESENTATIVES.

AUTHURRED REPRESENTATIVE

{Revised 4-11-00) STANDARD FORM FOR ALL PROJECTS




APPENDIX M

General Conditions of the Contract for Constrnction

Page 10f 19
General Conditions of the Contract for Construction
Department of Public Works '
State of Connecticut
' Table of Contents

Article Number /Title Page 22. Guarantess and Warranties 13
1. Definitions . 2 23. Cuming, Fiting, Parching, and Digging —eeeee. 13
2. Conditions of Work 5 24. Cleaning Up 13
3. Correlation of Contract DOCUIEDTS vt 5 25. All Work Subject to Control of the
4. Commencement and Progress of W e © Commiissioner : 13
5. Submimals, Product Data, o 26. Anthority of the Construction '

Shop Drawings and Samples 6 Administrator. ‘ 14
6. Separate Contracts 7 27. Schedule of Values: Application for Payment... 14
7. Cooperation of Trades 7 28. Partial Payments 14
8. Damages 7 29. Delivery of Statement Showing Amounts
5. Minimmm Wage Rates 7 Due for Wages, Materials, and Sapplies 15
10. Posting Minimum Wage Rates 7 30. Completion and Acceptance 15
11. Construction Schedules 8 31. Final Payment i5
12. Preference in Employment g 32. Owner’s Right to Withhold Payments o——omm 186
13. Compensation for Changes in the Work weeoee e 8 33. Owner’s Right to Stop Work or Termitate
14. Deleted Work 10 Conmact 17
15. Materials: Standards 10 34, Subletting or Assigning of Conmract . 17
16. Inspection and Tests 11 35. Contractor’s Insuramce 17 °
17. Royalties and Patents 11 36. Foreign Materials 19
18. Surveys, Permits, and Regulations e 11 37. Bouws of Work 19
19. Protection of the Work, Persons and Property ... 12 3%. Days of Work 19
20. Temporary Utdlities iz 3%. Contract Tmme 19
21. Correction of Work 12 40. Calendar Day ' 19
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§ . Section 00700
Genperal Conditions of the Contract for Construction
Page2of 19

Asfide 1
DEFINITIONS

Whenever the following terms, or pronogns in place of them,
are used the intent and meaning shall be as follows:

11 ADDITIONAL OR DELETED WORK: Work re-
quired by the Department that, in the judgment of the Com-
missioner, involves any addition to, deduction from, or modi-
" feation of the Work required by the Contract Documents.

12 AGENCY: The (User) Agency of the Stae of Con-
necticut having administrative awthority of the facility i
which the Wark is being performed.

13 APPLICATION FOR PAYMENT, PARTIAL
PAYMENT OR REQUISITION: <Contractor’s certified
~ request for payment for completed portions of the Work and,

if the Contract so provides, for materials or equipment suita-
bly stored pending their incorporation into the Work.

1.4 ARCHITECT OR ENGINEER: An individnal, part-
pership, firm, corporation or other business orgamization um-
der conmact with the Owner, commissioned 1o prepare Con-
tract Drawings and specifications, to advise the Owner and i
certain cases, to perform regular inspections during conswuc-
tion and when aunthorized to perform the duties of the Con-
struction Adminisirator.

1.5 BASE BID: Monetary value stated in the Bid Pro-
posal form as the sum for which the bidder offers to perform

the Work described in the Bidding Documents, exclusive of
adjusmments for Supplemental Bids.

1.6 BID BOND: Form of bid security executed by the
Bidder as Principal and by a Surety to guarantes that the
Bidder will enter into a Contract within a specified time and
furnish any required bond as mandated by Connecticut Gen-
eral Stamte Secrdon 45-92. o

17 BIDDER: An individual, partoership, firm, corpora-
tion or other business organization submirting 2 Bid on the
Bid Proposal Form for the Work contemplated.

1.8 BIDDING DOCUMENTS: Collectively, the Bidding
Requirements and the proposed Conmact Documents, m-
cluding any addenda issued prior to receipt of Bids.

1.9 BID OR BID PROPOSAL FORM: A complete and"

duly signed proposal to perform Work (or 2 designared por-
tion thereof) for 2 stipulated sum submifted in accordance
with the Bidding Documents.

1.10 BID SECURITY: Cerified check or Bid Bond sub-
mitted with Bid Propesal Form, which provides that the Bid-
der, if awarded the Contract, will execute such Contract I
aceordance with the requirements of the Biddiag Docurments.

1.11 BUILDER’S RISK INSURANCE: A specialized
form of property inswrance which provides coverage for loss
or damage to the Work pursuant to the Contract Documenis.

1.13 CASH ALLOWANCE: An amount established in the
Contract Documrents for inclusion in the Conmact Sum t©
cover the cost of preseribed items not specified in detail, and
as shown in the Allowance Schedule.

1.14 CERTIFICATE of COMPLETION: A document is-
sued by the Construction Administrator to the Owner stating
that the Contractor has met all contractual obiigations.

1.15 CERTIFICATE of COMPLETION and ACCEP-
TANCE: A document issued by the Owaner to the Contractor
stating that all Work has been completed and that the Work is
acespied by the Owner.

1.16 CERTIFICATE of COMPLIANCE: A document is-
sued to the Owner by the design professional stating that for
the porton of the project completed, either the design portion
or the construction perten, has been performed In substantial
compliance with all 2pplicabie building codes

1.17 CERTIFICATE OF OCCUPANCY: Docunent is-
sued by the authority having jurisdiction certifying that all or
a designated portion of 2 building is approved for its desig-
nated use. . .

1.18 CERTIFICATE OF SUBSTANTIAL COMFLE-
TION: A document prepared by the Architect and zpproved
by the Owner on the basis of an nspection siating :
1181 thar the Work. or 2 designated portion thersof, is
determined to be Substantally Complete;
1.18.2 the date of Substantial Completion;
1.183 the responsibilides of the Owner and the Contractor
for security maintenance, hear, wtifities, damage to the
Work and insurance; and
1.18.4 the time within which the Contractor shall complete
the remaining WOIX -

119 CHANGE ORDER: Wrinen authorization signed by
the Owner, autborizing a modification in the Work, an ag-
justment in the Contract Sum, or an adjustment inthe Con-
ract Time. c

1.20 COMMISSIONER: The State of Conpecticut, De-
partment of Public Works (DPW) Commissioner acting Gi-
recily or through specifically awthorized DPW pegscnnel or
agent(s) having authority to perform duties defined in Aricle
25_ .

1.21 CONSTRUCTION ADMINISTRATOR: An indi-
vidual, partnership, firm, corporation or other business or-
ganization, under contact or employed by the Qwmer com-
rissioned and/or 2uthorized 10 oversee the fulfillment of all
requirements of the Cenwract Docurnents. The amthorized

Revision: 1-25-89
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General Conditions of the Contract for Construction
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Construction Administrator may be 2 Department of Public
‘Works Assistant Project Manager, Department of Public
Works Project Manager, a Clerk of the Works, an Architect,
a Consulting Architect, a Consulting Construction Adminis-
trator, 2 Consuliing Engineer etc. or any other designee as
anthorized and identified by the Owher.

122 CONSTRUCTION CHANGE DIRECTIVE: A
written authorization signed by the Owner, directing a modi-

 fication in the Work and staring 2 proposed basis for adjust-

ment, if any, in the Contract Sum, Contract Time or both.

1.23 CONTRACT DOCUMENTS OR CONTRACT:
The Agreement between Owner and Contractor, Conditions
of the Contract (General Conditions, Supplementary Cond:-
tions, Geperal Requirements and other Conditions), Draw-
ings, Specifications, and Addenda issued prior to execution
of the Contract, other documents listed in the Agreement and
Modifications issued after execution of the Contract, all of
witich shall constitme the Conact

1.24 CONTRACTOR OR GENERAL CONTRACTOR:
Ar individual, partnership, firm or Corporation, under direct
conmract with the Department of Public Works, responsibie
for performing the Work umnder the Contract Docurnents.
Whenever the words “Contractor” or “General Contractor”
are used it shall be understood to mean Contractor.

1.25 CONTRACTOR’S LIABILITY INSURANCE: In-
surance purchzsed and maintained by the Conmractor that iz
sures the Contractor for claims for property damage, bodily
injury or death.

126 CONTRACT START DATE OR DATE OF COM-
MENCEMENT OF THE WORK: The date, specified by
the Owrer in the Notice to Procesd, on which the Contractor
is required to start the Work

1.27 CONTRACT SUM: The sum stated in the Conmact,
which is the total amount payable by the Owner o the Con-
wractor for performance of the Work under the Comract
Documents.

1.28 CONTRACT TIME: The period of time allotied in
the Contract Documents for Substantial Completion of the
Work, including authorized adjustments thereto. The days
specified, calendar or working days, are stipulated in the
Bidding Documents.

1.29 DAY: Whenever the word Day is vsed it shall be un-
derstood to mean calendar day or working day as stated on
the Bidding Documents, unless stated otherwise.

130 DEPARTMENT OF PUBLIC WORKS PROJECT

MANAGER or PROJECT MANAGER: The individual

employed by the Owner, designated and authorized by the
Commissioner, to be responsible for the overall management

and oversight of the Project, and tc represent the (User)
Agency.

1.31 EQUAL (S):: A replacement for the specified material,
device, procedure, equipment, etw., which has been deter-
mined by the Architect and the Owner w0 be substantally
identical to the first listed manufacturer or first listed proce-
dure specified in terms of cost, quality and performance for
the Project . The Equal does not constitute 2 medification in
the scope of Work, the Schedule or Architect/Engineer’s de-
sien intent of the specified material, device, procadure,
equipment, eIc.

1.32 FINAL ACCEPTANCE: The Owner's wrinen ap-
proval and acceptance of the Work issued to the Contractor
upon written certification by the Architect of Final Comple-
tion

133 FINAL COMPLETION: A written statement by the
Architect to the Owner that the Work has been compisted in
accordance with the terms and conditoms of the Contract
Documents.

1.34 FINAL INSPECTION: Review of the Wark by the
Architect and Ovwmer to determine whether Final Completion
has beer achieved.

1.35 FINAL PAYMENT: The last payment made by the
Owner to the Contractor, made after notice of the Final Ac-
ceptance. Payment shall include the entire unpaid balance of
the Contrast Sum as adjusted by Modifications.

136 GENERAL CONDITIONS: The General Conditions
of the Contract for Corstuction, part of Division 0 of the

Specificatons.

137 GENERAL REQUIREMENTS: That part of the
Contract Documents entitied General Requirements, which s
Division 1. .

1.38 LIQUIDATED DAMAGES: A sum established in 2
Contract, usually as 2 fixed sum per day, 2s the predeter-
mined measure of damages © be paid to the Owner dee 1o the
Contractor’s failure 1o complets the Work within the Contract
Time. .

1.39 LUMP SUM: An item or category priced as 2 whole
rather than broken down into its elements.

1.40 MINOR CHANGES IN THE WORK: Changes in
the Work not involving an adjustment in the Contract Sum or
an extension of the Contract Time and not inconsistent with
the intent of the Contract Documents, which shall be affected
by written order issued by the Architect

1.41 MODIFICATION OR AMENDMENT:
1.41.1 A writen change 10 the Contract Doctiments.
1.41.2 A Change Order.
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1.41.3 A Construction Change Directive.
1.41.4 Supplemental Instructions for minor changes i in the
Work and/or additional instroctions to the Work

1.42 NOTICE TO BIDDER: A notice comtained in the
Bidding Document informing prospective Bidders of the op-
portumity to submit Bids on a Project.

1.43 NOTICE TO PROCEED: Writen notice, issued by
the: Commissioner or the Commissioner’s authorized repre-
sentative, to the Contractar authorizing the Contractor to pro-
cesd with the Work and establishing the date for commeance-
ment of the Contract Time.

1.44 OWNER OR DEPARTMENT:. The State of Con-
necticut, Department of Public Works acting through its
Conmmissioner or specibically authorized Department person-
nel or agent

1.45 PAYMENT BOND, LABOR BOND OR MATE-
RIAL BOND: A bond in which the Comtractor and the
Contractor’s surety guarantee to the Owner that the Contrac-
tor will pay for labor and materials fommished for use in the
performance of the Commract, as required by Connectiom
General Stanstes Section 49-41.

1.46 PERFORMANCE BOND OR SURETY BOND: A
bond in which the Contractor and the Contractor’s surety
suzrantes to the Owner that the Work will be performed in
accordance with the Conmact Documments, as required by
Comnecticut General Statutes Section 41.

1.47 PERFORMANCE SPECIFICATION: A description
of the desired results or performance of a product, material,
assembly, procedure, or a piece of equipment with criteria for
identifying the standard.

1.48 PLANS OR DRAWINGS: Al drawings or reproduc-
tions of drawings periaining w0 the constuction of the Work
contemplated and its appurtenances.

1.49 PROJECT: The total constructon of which the Work
performed under the Contract Documents may be the whole
orapart

1.50 PROJECT MANUAL: The set of documents assem-
bled for the Work which includes, but is not Emited to, Con-
tract Documpents, Bidding Requirements, Sample Forms,

Conditions of the Conmact, General Requirements and the

Specifications.

151 PROPRIETARY SPECIFICATION: A-specification
. that describes..a_product,. procedure, function, material, as-

sembly, or piece of equipment by wade name and/or by

naming the manufacturer(s) or manufacturer’s procedure, ex-
"act medel number, item. etc., of those products acceptable to

the Owner....

1.52 RECORD DOCUMENTS OR AS-BUILT DRAW-
INGS: Comnstruction Drawings revised to show all sienificant
Medifications made dunng the construction process.

153 SCHEDULE: A Critical Path Method (CPM) or Con-
struction Schedule 2s required by the Contract Documents
which shall be a diagram, graph or other pictorial or wriken
schedule showing all events expected to occur and cperations
o be perforined and indicating the contract time, start dates,
durations and finish dates and their relationship to Scbstantial
Completion ard Fizal Completion of the Work, rendered in 2
form permnirting determination of the optimum sequence and
duration of each operation.

1.54 SCHEDULE OF VALUES: A document furnished by
the Conrractor io the Architect and Owrer stating the por-
tions of the Contract Sum allocated to the various portions of
the Work, which is to be used for reviewing the Contractor’s
Applications for Payment.

135 SECONDARY SUBCONTRACTOR: An individual,
parmership, firm or Corporation under direct contract with
the Subcontractor to the General Contracter.

156 SHOPY DRAWINGS: Drawings provided to Archirect
and -Owner by 2 Contractor thar illustrate constuction, mate-
Hals, dimensions, inswallaton, and other pertinent nformation
for the incorporation of an elesnent or item into the construc-
tion as detailed Contract Documents.

1.57 SPECIFICATIONS: The description, provisions and
other requirements pertaining to the method and manner of
performing the Work andfor to the quantiies and guality of
materials to be furnished under the Contract.

1.58 SUBCONTRACTOR: A person, parmership, corpo-
ration or other business crgamization under direct comiract
with the Contractor supplying labor and/or materials for the
Work at the site of the Project

1.59 SUBMITTALS: Dccuments including, but aot Emited
10, samples, manufacturer’s data, shop drawing, or other such

. Hems submitted to the Owner and Architect by the Contractor

for the purpose of approvai or other action, as reqm:ed by the
Contract Documents.

1.60 SUBSTANTIAL COMPLETION: The stage in the
progress of the Work when the Work or designated portion
thereof is sufficiently complete in accordance with the Con-
tract Documents so the Owner can occupy or utilize the Work
for its intended pse.

1.61 SUBSTITUTION: A material, device, procedure.
equipment, etc., which has been determined by the Architect
and the Owner to be not an Equal to the first manufacturer or
procedure listed in the Specification in terms of cost, quality

and performance but whick may be used in place of that item

Fievis_icn: 1-25-89
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specified. . The Substifurion constitutes a modification in the
Work, the Schedule or the Architect/Enginesr’s design intent
of the specified materizl, device, procedure, equipment, etc.

1.62 SUPPLEMENTAL BID: The monetary vaiue stated
in the Bid to be added 1o the amount of the Base Bid if the
corresponding Work, as described in the Bidding Documents,
is accepted. .

1.63 SUPPLEMENTARY CONDITIONS: An extension
of the General Conditions applicable to any and all portions
of Work under the Contract Docments.

164 THRESHOLD LIMIT BUILDING: Any propesed
{new) swuctures or additions as defined by the Connecticut
General Stamites Section 29-276b.

1.65 UNIT PRICE: The monetary value stated by the
Owner or the Contractor, as a price per unit of measure for
materials or services as described 1n the Conu'act Documents
and/or Bidding Documents.

1.66 WORK: The construction and services required by the
Comract Documents, and incloding all Izbor, materials,
equipment and services provided or to be provided by the
Contractor 1o fulfiill the Contractor’s obligations. The Work
may coestitute the whole or a part of the Project.

Article 2
CONDITIONS OF WORK

21 The Cootractor shall carefuily examive and study the
conditions under which the Work s to be performed and the
site of the Work, and compare the Conwact Documents with
each other and to informaron furnished by the Owner in-
cluding but not Hmited to the plans and specifications, the
form of the Comtract, Geperal Coundidons, Supplementary
Conditions, General Requirements, Bonds and all other Con-
wract Documents associated with the Work.

22 The Contractor shall report to the Construction Admin-
istrator all errors, inconsistencies or omissions discoversd
The Contractor shall not be lizble to the Owner for damage
resulfing from errors, inconsisiencies or omissions in the
Contract Docunents unless the Contractor recognized such
erTorS, inconsistencies or omission and fziled to report it to

the Construction Administrator. If the Contractor performs

any actions or construction activity knowing it involves an er-
ror, inconsistency or omission in the Contract Documents
without potice to the Copstruction Administrator, the Con-
tractor shall assame Tesponsibility for such performance and
related costs for the correction and shall not be allowed to
submit any clafm related to error, inconsistencies o omis-
sion

2.3 The Contractor shall take field measurements acnd verify

field conditions and shall carefully compare such field meas-
urements and conditions and other information knowr to the
Contractor with the Contract Documents before commencing
activities. Errors, inconsistencies or omissions discovered
shall be reporied to the Constructon Administrator at once;
and it will be assumed that the Contractor has besn satisfied
as to all requirements of the Contract Docurnents. Any deter-
rent conditions at the site of the Work which are cbvious and
apparent upon examinanon of the site but are not indicated
on the pians shall be corrected by the Conmactor without ad-
ditonal compensation.

2.4 In performing the Work, the Contractor must employ
such methods or means as will not cause any imterruption of
or interfersnce with the Waork of any other Contractor, nor
any inordinate disription with the normal routine of the
Owner, Institution or Agency operating at the site.

2.5 No claims for additional compensation will be consid-
ered when additional costs result from condinons made
known to, discoversd by, or which shouid have been discov-
ered by, the Contractor prior to Contract signing:

2.6 The Contractor shall perform the Work in accordance
with the Contract Documents and approved submitals pursu-
ant to Article 5.

Article 3
CORRELATION OF CONTRACT DOCU\GENTS

3.1 The Conmact Documents are complementary, and what
is called for by anv one shall be as bindimg as if called for by
all. Where discrepancies of confiict occur im the Contract
Doctrnents the following crder of precedence shall be util-
3.1.1 Amendments and addenda shall take precedence over
previously issued Contract Documents.
3.1.2 The General Requirements take precedence over the
Supplementary Conditions.
3.1.3 The Supplementary Condidons tz.ke precedence over
the General Conditions.
3.1.4 The General Requiremerts take precedenc. over te
Gensral Conditons.
3.1.3 The Specificetons shall take pre.edence over the
Plans.
3.1.6 Stated dimensions shall take precedence over scaled
dimensions.
3.1.7 Large-scale detail drawings shall take precedence
over small-scale drawings.
318 The schedules contained in the Conmact Documents
shall take precedence over other data on the Plans.

32 Neither party to the Contract shall take advantage of any
obvious error or apparent discrepancy in the Contract Docu-
ments. The Contractor shall give immediate wrinten sotifice-
ton of any error or discrepancy discovered to the Construc-
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tion Adminisrator, who shall wke the ﬁez:essary actions to

obtzin such comrections and interpretations as may be deemed -

necessary for the completion of the Work in a satisfactory
and acceptable manner. The Contractor shall then promptly
proceed under the direction of the Owner and the provisions
of Article 13. The Contractor’s fajture to provide imrmediate
notice shall mean the Conmactor will not be entitled to any
addirional compensation; either monetary or contract tme
ad}usunem, with respect to any discrepancy.

33 Execution of the Conmract by the Contractor is a repre-
sentation that the Contractor has visited the site, become fa-
miliar with Jocal conditions under which the Work is to be
‘pexformed and comelated pefsopal observations with re-
quirements of the Contract Docurnents.

3.4 Organization of the Specifications into divisions, sec-
tions and articles, and arrengement of drawings, shall not
_ control the Contractor in dividing the Work among Subcon-

tractors or in establishing the extent of Wark to be performed
by any trade.

3.5 TUnless otherwise stated In the Contract Documents,
words which bave well-known technical or consimuction in-
dustry meanings are used in the Contract Documents in ac-
cordance with such recognized meanings.

Article 4
COWCEI\'IENT AND PROGRESS OF WORK

4.1 The Work shali start upon the date given in the Notics to
Proceed. The Contractor shall complete all the Work neces-
sary for Final Completion, including but not limited to Sub-
stantial Completion, Contract close-out, testing and dernon-
sation of all systems as required for accepiance, punchiist
Work, training and submission of Record Documents, manu-
als, guarantees and wamrantes as stamd n the Bidding
Document.

42 Tmme is of the essence with respect to the Contract Time.
By executing the Contract, the Contractor comfirms and
agrees that the Contract Time is a reasonable petriod to per-
form the Work. The Contractor shall proceed expeditiousty
with adequate forces and shall achieve Substanual Comple-
tion within the Contract Time. The Contractor may, at his
discretion, pian to complete the work and achieve Substantial
Completicn in less time than the Conmact Time.

43 The Contractor’s early completon schedule notwith-
standing, the Owner reserves the right to order Modifications
to the Work in accordance with Article 13 at any time during
the Contract Time.

4.4 The Contractor shell not be entitled to costs for delay
due to Owner ordered Modifications or any other circum-
stances for the period of dme between the Contractor’s

elected early completion and the end of the Contract Time.
Costs include, but are not limited 10, delays axtended home
or field office costs, supervisory and management costs in-
curred in performance of the Work. Early completion of the

Work shall not merit additional compensation. '

4.5 If the Contractor is delayed at any time in the progress of
Work by acts of God such as fire or flood or any action, in-
Jjunction or stop order issued by any court. judge or officer of
the court or any other court action beyond the Owner’s con-
trol, then the Contract Time may be extended by Change Or-
der for such reasonable time as demonstated by the Con-
tractor’s Schedule and as the Owner may determine that such
event has delayed the Worke In any event, the granting of an
extepsion of time shall be solely within the discretion of the
Owner.

4.6 Except as ctherwise may be provided herein, extensions
of time shall be the Contractor’s sole remedy for such delay.
No payment or compensanon of any kind shall be made 10
the Conmracter for damages becanse of hindrance in the or-
derly progress of Work caused by the aforesaid causes.

4.7 The Contractor acknowledges that the Contract amount
incindes and amticipates apy and all delays, whether avoid-
able or unavoidable, from said orders, which may issve from
any court, judge, court officer, or act of God, and that such
delays shall pot, under any circumstances, be construed as
compensable delays.

48 Any extensicn of the Contract Time shall be by Change
Order pursuant to Artcie 13.

Article 3
SUBMITTALS, PRODUCT DATA, SHOP
DRAWINGS AND SAMPLES

5.1 Contractor shall review, approve and submit to the Con-
struction Administrator all submitals including but not Em-
ited 1o Product Data, Shop Drawing and Sample Maaufactur-
ers, with sech promptuess as to cavse no delay in the Work

2 Correction or approval of such submittals, Shop Draw-
gs Product Datz sample will be made with reasonable
promptuess by the Architect Approval will be general only
and shall not relieve the Contractor from resporsibility for er-
rors in dimensions, for construction and field coordination of
the Work or for any deparmore from the Contract Documents
unless such departure has received the Owner's. wrilen ap-
proval. '

5.3 No Work governed by such drawings, schedules or sam-
ples shall be fabricated, delivered or installed untl approved
by the Architect.

5.4 No damages for deiays or time extensions will be granted

Revisicrn: 1-25-89
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even if approvals deviate from the approved Schedule.

Article 6
SEPARATE CONTRACTS

6.1 The Owner reserves the right o perform Work in con-

nection with the Contract with the Owrer’s own forezs, or to
let separate contracts relating to the Contract (Project) site or
mconnecuonmthwo:konad}ommcm In such cases, the
Contractor shall afford such parties reasonable opportmity
for sworage of materials and equipment and ccordinate and
connect the Work with the wotk on adjoining sites or other
pmjecls,andshaﬂfuﬂycooperatzvmhsuchpamesmthe
matter required mmder Article 7 herein.

6.2 Contracmrswurkinginthesame vicinity shall cooperate
with one another and, in case of dispute, decision of the
Owner shall be final and binding to 2ll Contractors mvolved,
including Contractors mnder separate Contracts.

63 The Contractor shall assume all Hability, financial or
otherwise, In comnection with this Contract 2nd shall protect

and hoid barmless the Owrer ffom any and all damages or
" claims that may arise because of inconvenience or delay
which the Contractor may cause other Comtractors. If the
Contractor experiences a loss becanse of the presence and
operations of other Contractors working adjacent to ot within
the limits of the same project, then as between the Owner and
‘the Contractor, the Contractor shall bear such loss.

6.4 Insofar as possible, the Conmactor shall amrange the
‘Work and shall place 2nd dispose of the materials being used
s0 as not to interfere with the operations of other Contractors
adjacent to or within the imits of the same project Tke
Contractor shall join its Work with thar of others in an ac-
ceptable manner, and perform the Work in proper accordance
with that of the others.

6.5 In no event shall the Owner be responsible for any claim
or demages that are the resuit of the Conmactor’s failure 10
coordipate the work with any Contracior or Subcontractor.

Arficle 7
COQPERATION OF TRADES

7.1 The Contractor shall be responsible for and shali contrel

all activides of their Subcontractors. The Subcontractors
shall consuit and cooperate with one another. Each Subcon-
mactor shall furnish all pecessary information to other Sub-
conmactors and shali lay out and install thelr own Work so as
to avoid any delays or interference with the Work of others.

7.2 Any cost or changes, cutting and/or Tepairing, made nec-
essary by the failure to observe the above requirements shall
be borne by the party or partes respossible for such fatlure
or negiect or their faulty Work installed.

Arficle 8
DAMAGES

8.1 The Liguidated Damagss, provided in the Bidding
Documents, will be assessed for each day beyond the daie
given for Substantial Completion of the Conract according
1o the Contract Tmme. B

8.2 The Liquidated Damages or any portion thereof may be
waived at the sole discreton of the Commitsioner.

8.3 No payment by the Owner, either partial or finzl, shall be
construed 1o waive the Owner's right to seck lquidated dam-
ages.

8.4 In.the event a court determines that the contract herein is
noll and void for any reason, Contractor agrees that Con-
tractor will not seek or pursue any lawsuit or clzim for dam-
ages, including, but not limited to, claims for less of over-
head or anticipated profits, against the Owner and the Owner
shall not be Hiable for any damages which Contractor may in-
cur as a result of suck decision. In addition, if the court en-
jions the Owner from entering into or proceeding with the
contract herein, the Ovwner shall not be lable for any dam-
ages arising out of or relating to the award of such contract
which Contractor may have incurred as a result of the mjunc-
tion
Article 9
MINIMUM WAGE RATES

In accordance with the provisions of the Connecticut General
Stanntes Section 31-53, the following applies:

"The wages paid on an hourly basis o any mechanic, laborer
or workman empioyed upen the work herein contracted to be
done and the zmount of payment or conmibution paid or pay-
able on behzlf of each such employee 1o zny employee wel-
fare fund, zs defined in subsection (h) of section 31-33 of the
gena-alstam:es,shallbeatarazeequalm the rate customary
or prcvailm g for the same work in the same wade or occupa- -
tion in the town in which such pubhc works project is being
constructed. Any contractor who is not obligated by agree-
ment to make payment or contribution on behalf of such em-
ployees to any such employee welfare fund shall pay to each
erployee as pert of his wages the amount of payment or
contribution for his classzﬁcanon on each pay day.”

Article 10
POSTING MINIMUM WAGE RATES

10.1 The Contractor shall post at conspicuous points on the
site of the Contract a Schedule showing 211 determined wage
rates for all rades and all authorized deductions, if any, from
wagss to be paid. ’

Revisicn: 1-25-29
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182 'The Contractor shall provide weskly centified payrolls
to the Owner for all persons working on the site.

Article 11
CONSTRUCTION SCHEDULES

111 Unless otherwise specified in the Contract Documents,
mthmtwenm(ll)mlendzrdaysﬁ‘omtheconmm
date, the Contractor shall submit the following to the Owner
for approval:
1111 A comprehensive schedule of Submitrals required
by the Specifications. Said schedule shall include Submit-
tal dates, required approval dates and date material must be
on sie.
11.12 The Contractor shall aliow a minimmm of two
weeks for the Owner and its agents’ review of Subminals.
No extepsion of the Contract Time shall be granted for re-
visions and resubmission. Furtber, the Contractor shall
allow a minimum of eight weeks for testing and acceptance
of the Work by the Owner and its agents.
11.13 When the Contract Documents spﬁ 2 “CPM
Schedule™ a detriled Critical Path Metbod Schednle is re-
quired using software approved by the Owner with as many
activities as pecessary io make the Schedule an effective
tool for planning and monitaring the progress of the Work.
The Conizactor shall show all pertinent activities requiring
coordination-betwesn trades.
11.1.4 When the Contract Documents specify a “Construc-
tion Schedule”™ a detailed Constmuction Schedule is re-
quired using software approved by the Ovwmer as a hori-
zontal bar chart with a separate bar for each major portion
of the Work or operation to make the Schedule an effective
tool for planning and monitoring the progress of the Work.

112 Unless otherwise specified under the Contract Doco-
ments, the Contractor shall provide a monthiy update of the
CPM Schedule or Construction Schedule in the format re-
quired by the Owner as well as a disk of the updated Sched-
ule and program. If, in the opinion of the Owner, the Work is
falling behind Schedule, the Contractor shall submit a revised
Schedule demonstrating a recovery plan to ensure Substanrial
Completion of the Work within the Contract Time.

113 Requisitions for partial payment will not be processed
unel the Contractor has complied with this requirement.

Article 12
PREFERENCE IN EMPLOYMENT

12.1 Should this Contract be for the construction or repair of

any building; therr iir the employment of labor to perform the

‘ork specified herein, preference shall be given to citizens
of the Unijted States, who are, and continuousty for at least
three (3) months prior to the date hereof, have been residents
of the labor market area, as estzblished by the State of Con-

necticut Labor Commissioner, in which such Work is to be
done, and if no such quaiified person is available, then to
citizens who have continuously resided in the comnty in
which the Work is 10 be performed for at least three (3)
months pricr to the date hereof, and then to citizens of the
state who have contdnuously resided in the State at jeast three
months prior to the date hereof.

12.2 Should this Contract be for a public works project other
than for the construction, remodeling or repairing of public
buildings covered by Comnecticut General Statutes Section
31-52, then in the employment of mechanics, laborers or
workmen to perform the Work specified herein, preference
will be given to residents of the state who are, and continu-
ously for at least six (6) months pricr to the daie bereof have
besn residents of this State, and ¥ not such person is avail-
able then to residents of other states.

12.3 The provisions of this Artcle shall not apply where the
state or any sub-division thereof may suffer the loss of Teve-
nue granted or to be granted from any agency or department
of the federal government as. a result of this Article or regu-
lations related thereto.

Article 13
COMPENSATION FOR CHANGES
IN THE WORK K

13.1 Arany time, without invalidating the Contract and by &
written order and without notice to the sureties, the Owner,
through the Construction Administrator, may erder modifica-
tions in the Work consisting of additions, deletions or other
revisions. Upon request, the Conmactor shall suppiy the
Construction Administrator promptly with a detailed proposal
for the same, showing gtmnddes of and unit prices for the
Work and that of any Subcontractor involved.

13.2 Modifications to the Work will be authorized by 2
written Change Order, or if necessary to expedite the Work, 2
written Constrection Change Directive, issued by the Owner
as provided for in Article 26. Change Orders and Construc-
tion Change Directives shall be processed in accordance with
the terms of the Contract Documents. Upon receipt of the
wrinten Change Order, the Contractor shall proceed with the
‘Work when and as directed.

133 If such Change Orders make the Work less expensive
for the Contractor, the proper deductions shall be made from
the Contract Sum, said deductions to be computed in accor-
dance with the provisions listed in this Article 13.

13.4 The Contractor and the Owner agree that the Contract
Time specified for the performance of the Contract shall in-
clude not only the Work of the original Contract but also any
Additional Work ordersd by the Owner by Change Order..
No extension of time will be granted if it is the opinion of the
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Owner that the addifonal Work can be performed concur-
rently with the original Work.

135 The Contractor may request, and the Owner may grant
additiopal contract time when, in the opinion of the Owner,
the Contractor has demonstrated that such additional work
cannot be performed concurrently with the original Work.

13.6 The amomnt of compensation to be paid to the Con-
wactor for any Additional or Deleted Work that results in a
Change Order sball be determined in one of the following

INATMeTs?

13.6.1 AMOUNT OF COMPENSATION FOR CHANGE
ORDER COSTS: LABOR, EQUIPMENT, BEN‘EE-'ITS AND
MATERIAL
13.6.1.1 Unit Price: As stated in the Contract Documents.
13.6.1.2 Unit Price: As subsequently agreed upon by the
Contractor and Owner.
13.6.1.3 Lump Sum: Agreed upon sum by the Owner and
the Contractor. The Lump Sum must be based upon the
following itemized costs:
13.6.1.3.1 Labor (Contractor’s or Subcontracior's own
forces)
13.6.1.32 Material (Used by Comcwr’ s or Subcon-
tractor’s own forces).
13.6.1.3.3 Benefirs: (The established rates of the fol-
lowing benefit costs inberent to the partcular laber in-
volved):
13.6.1.33.1 Workers Compensation.
13.6.1.3.3.2 Federal Social Secumry.
13.6.1.3.3.3 Connecticut Unemployment Compensation.
13.6.1.3.3.4 Fringe Benefits.
12.6.1.3.4 Rented Equipment (Used directly on the Work
and by the Contractor’s or Subcontracior’s own forces).
13.6.1.3.5 Owned Equipment (Used directly on the Work
and by the Contractor’s or Subcontractor’s own forces).
Daily rate is not to exceed 3% of the monthly rental rate as
identified by a nationally recognized constm:non cost es-
thmating guide or service.
13.6.1.3.6 Trade relared equipment, hand tools and power
tools, normally supplied with the labor are not compensa-
ble. '

13.6.2 OVERHEAD AND PROFIT PERCENTAGES:
(Maxioumn allowable percentages applied to labor, equip-
ment, benefits and material)

13.6.2.1 Conmactor’s markup for Work performed by thewr

own forces:

Change Order Amonnt Overhead and Profit
$0 10 § 5,000 20%

$5,001 w© 515,000 17%

$15,001 to 325,000 15%

$25,000 and greater 12%

13.63 OVERHEAD AND PROFIT PERCENTAGES:
(Maximum allowable percentages applied 1o laber, equip-

ment, benefits and material}
13.6.3.1 Conmactor’s markup for Work performed by their
Subcontractors forces.:
Change Order Amount Overkead and Profit
$0 and greater 6%

13.6.4 OVERHEAD AND PROFIT PERCENTAGES:
(Maximum allowable percentages applied to labor, equip-

" ment, benefits and material)

13.6.4.1 Subconmactor’s mariup for Work performed by
their own forces: _
Overhead and Profit

Chanpge Order Amount
30 10 $ 5,000 20%
$5,001 1 $15,000 17%
$15,001 to $25,000 15%
$25,000 and greater 12%
13.65 OVERHEAD AND PROFIT PERCENTAGES:

(Maximim allowable percentages applied to labor, equip-
ment, benefits and material)
13.6.5.1 Subcontractor’s mazkup for Work performed by
their Secondary Subconiractor’s forces.
Change Order Amount Overhead and Profit
80 and greater 6%

137 Acmal additional bending costs associated with the
value of the Change Order will be compensable only when
supported by a written documentation by the bonding com-
pany that the Change Order requires an increase 10 the origi-.
nal Performance, Payment, Labor or Materizl Bond g

13.8 On Work performed by 2’ Secondary Subcontractor, the
Owner recognizes no markup by the SecondaryVSub:onu-ac-
tor.

139 If Unit Prices are not applicable and the parties cannot
agreeuponalmpsam,ﬁzentheComssmner throogh the
Construction Adwministrator, may at the option of the Com-
missioner take the following action(s):
13.9.1 Issue a Construction Change Directive for the Ad-
ditional or deleted Work. The amount of compensation
shall be computed by the actual et costs w the Contractor
‘based upon the following: :
13911 Labor (Conmactor’s of Subco:xmor s own
forces)
13.9.1.2 Material (Used by Contractor’s or Sub- con-
tractor’s own forees).
13.9.1.3 Benefits: (The established rates of the follow-
ing benefit costs inherent to the particular labor m-
volved):
13.9.1.3.1 Workers Compensation.
13.9.1.3.2 Federat Social Security.
139.1.3.3 Connectcut Unemployment Corapensa-
tion.
13.9.1.3.4 Fringe Benefits.
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13.9.1.4 Rented Equipment (Used directly on the Work
and by the Contractor’s or Subcontractor’s own forces).
13.9.1.5 Owned Equipment (Used directly on the Work
and by the Contractor’s or Subcontractor’s own forces).
Daily rate is not to exceed 3% of the moathly rental rate
that can be identified by 2 natignally recognized con-
struction cost estimating gaide or service.

13.9.2 Issue 2 Change Order adjusting the Contract Sum -

in the amonntasdemcmmed by the Commissioner.

13.19 FaranyChanveOrderorConsu'ucuonChangerrec
tive the Contractor shall, when requested, promptly firnish in
a form satisfactory 1o the Construction Administrator and the
Owner 2 complete detailed accountng of all costs relating ©
the Additional Work, includine but not limited to certified
payrolls and copies of accounts, bills and vouchers to sub-
stantiate acmal costs. Further, the Owner reserves the right to
access and make copies of the Conmactor’s records at any
time upon written reguoest from the Commissioner.

1311 If the Contractor wishes 1o make 2 claim for an in-
crease in the Contract Sum for any damages sustained as a re-
sult of Addittonal Work, then the Contractor shall give the
QOwner, through the Constuction Administmator, wrilisn no-
tice thereof within seven (7) calendar days after the ocom-
rence of the event giving rise to such claims.

1312 No such claims shall be valid if the written potice is
submitted afier the requirsd seven (7) calendar days. In ad-
dition, the Contractor shail fle with the Owner through the
Construction Administrator dajly or weekly itemized state-
ments of the dewails and cost of such Work performed or
damage sustained as may be required by the Ovmer.

13.13 Failure of the Contractor 1o negotizte in good faith is-
sues of time and costs and failmre to provide requested docu-
mentation within (14) fourtzen calendar days, or 2 time pe-
riod accepted by the Commissioner, shall constitute a waiver
by the Contractor of any claim. In such cases the Owrer may
elect to issue a onilateral Change Order In an amount deemed

to be fair and equitable by the Commissioner. The provisions

hereof shall not affect the power of the Contracter  act in
case of emergency, threatened Injury to persons, or damage
to Work on any adjoining property. In this case the Commis-

sioper, through the Construction Administrator, shall issze a
written order for such amount as the Commissioner finds to
be reasonable cost of such Work

Article 14
DELETED WORK

14.1 Without invalidating any of the terms of the Contract,
the Comumissioner may order deleted from the Contract any
jtens or portions of the Work decmed necessary by the
Comrmissioner.

14.2 The compensation to be deducted from the Contract
Sum for such deletions shall be determined in the manmer
provided for under the provisions of Article 13 or in the
event none of the provisions of Article 13 are applicable than
by the value as estimated by the Owner.

Article 15
. MATERIALS: STANDARDS

15.1 Unless otherwise specifically provided for in the Speci-
fications, all equipment, marerials and articles Incorporated in
the Work are to be new and of the best grade of their respec-
tive kinds for the purposes. Wherever in the Contract Docu-
ments a particular brand, make of material, device, or equip-
ment is shown or specified, the first manufactrer Hsted in the
specification section is to be regarded as the standard. When
the specification is proprietary aod only one mamifacturer is
listed, the Contractor shall use the named manufacturer and
no Substitticns or Equals will be allowed.

152 Any other brand, make of material, device, equiprment,
procedure, etc. which is a deviation from the specified re-
quirement is prohibited from use but may be considered by
the Owner for approval as an Equal or Substtmtion. The
Contractor is to adhere to the specific requirements of the
Contract Documents. Substitutions are discouraged and are
only approved by the Commmssioner as an exception. _

153 Each request for an Equal or Substitution shall be sub-!
minted, with the appropriate documentation, as detailed in the
Contact Documents, to the Constuction Administrator. Al
requests will be compared to the first manufactarer or first
procedure listed in the specific Specification section with rei-
erence to afl of the following arsas: the substance and fime-
tion considering quality, workmanship, economy of opera-
tion, durability and suitabiiity for purposes intended tmelud-
ing the size, Tating and cost. All submissions mast include all
the required dara for the first listed manufacturer or proce-
dure as specified, as well as the proposed Equal or Substw-
tion. The sobniission of all Equals or Subszinrtions to those
specified must be made within the days listed below after the
contract start date. After that tme peried, the Conmractor
shall provide what Is specified umless otherwise™ allowed

. within the sole discretion of the Commissioner.

153.1 30 days for projects havirg 2 Contract Time durs-
tion of 180 days or less

153.2 60 days for projects heving 2 Contract Time dure-
tior of 181 days 10 360 days

1533 90 days for projects having a Contract Time dure-
tion of 361 days or greater

15.4 Contractor shall submit each request for Equal or Sub-
sdtution to the Architect who shall review each request and
make the following recommendations to the Cwaer:
15.4.1 Acceptance or nop-acceptance of the adeguacy of
the submission and required back-up,
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15.4.2 Determination of the category of the request for
Substinxtion or Equal, and
15.4.3 Overall recommendation for approval or rejection
of the Substitution or Equal The determination of the
category as a Substitntion may be grounds for an immedi-
ate rejection by the Owner. '
15.5 Approval of the Owner, for each Equal or Substitution
shall be obtained before the Coniractor procesds with the
Work. The decision of the Commissioner, In this regard,
shall be final and binding or the Contractor.

15.6 No extension of time will be allowed for the time pe-
riod required for consideration of any Substitution or Equal.
No exiension of time will be allowed and no responsibility
will be assumed by the Owner when 2 Contractor submits a
request for Substimtion or Equal, whether such request be
zpproved or denied.

15.7 ¥ the Contractor submits any request for an Equal or 2

Substitution, he shail bear the burden of proof that such re- -

quested Egual or Substitntion meets the raquirements of the
plans and specifications.

. 15.8 The Contractor shall purchase no materials or supplies
for the Work which are subject to any chattel mortgage or
which zre under 2 conditionzl sale or other agreement by
which an interest is retzined by the seller. The Contractor
warrznts that the Contractor has good title to all materials and
supplies used by him in the Work

Arficle 16
INSPECTION AND TESTS

16.1 The purpase of the inspections will be to assure that the
Work is performed in accordance with the Contract Docu-
mehts. These inspections shall include, but not be limited to
2l inspections and testing as required by the Owner, andany
amthorities have jurisdiction.

162 All material and workmanship, if not otherwise desig-
nated by the Specifications, shall be subject 1o inspection,
examination and test by the Commissioner at any and all
fmes during manufacture and/or construction and at any and
all places where such manufactore and/or construction is car-
ried on. The Contract Documents additionally identify the
parties responsibie for performing and paying for the re-
quirzd testing and inspections. All required tests performed
in 2 laboratory will be obtained and paid for by the Owner
except when the tests show the Work to be defective. The
Contractor shall pay for a1 the costs associated with re-tests
and re-inspections for all tests and imspections which fail.
The Owner will issve a deduct Change Order to recover said
retesting costs from the Contractor. All other tests, unless
otherwise specified, shall be made at the Contractor’s ex-
pense. Notce of the time of all tests to be made at the site
shall be given to all interested parties, including the Owner.

16.3 Withomt additional cost to the Owner, the Contractor
shall promptly furnish facilides, labor and materials necss-
sary to coordinate and perform operational tasts and checkout
of the Work. The Conwractor shall furnish promptly all rea-
sonable facilities, Iabor and marerials necessary to make ail
such testing safe and convenient.

16.4 Tf, at any time before Final Completion and Final Ac-
ceptance of the Work, the Commissioner considers it peces-
sary or advisable to examine of any portion of the Work ai-
ready completed by removing or tearing out the same, the
Contractor shall, upon request, furnish promptly all necessary
facilities, labor and materials. X such Work is fomnd to be
defective in any material respect, as determined by the
Owner, because of a fault of the Contractor or any of the.
Contractor’s Subcontractors, or if any Work shall have been
covered without the approval or consent of the Cormmissioner
(whether or not 1t is found 1o be defective), the Contracror
shall be zble for testing costs and 21l costs of correction, in-
cluding removal and/or demohnon of the defective work, In-
cluding labor, material, and testing, including labor, material,
re-testing or re-inspecting, services of required comsultants,
additional supervision, the Commissioner’s znd the Con-
struction Administrator’s administtative costs, and other
costs for services of other consultants.

Article 17
ROYALTIES AND PATENTS

17.1 If the Contractor desires to use any design, device, ma-
terial or process coversd by 2 patent or copyright, the Con-
tractor shall provide for such use by suitable legal agreement
with the holder of said patent or copyright The Contractor
shall furnish a copy of this legal agreement to the Owner.

172 The Contractor shall indemnify and hold harmless the
Ovwmer and Constucton Adminiswator for any costs, ex-
penses and damage which it may be obliged to pay by reason
of any infringement of a pateat Or a copyright, at any ame
during the prosecution or after the Fipal Completion of the
Work '

Article I8
SURVEYS, PERMITS AND REGULATIONS

18.1 Unless otherwise provided for, the Contractor shall fur-
nish surveys necessary for the execution of the Work. The
Owmer will furnish the Coutractor with two base lines 2nd a
benchmark

182 The Contractor shall obtain and pay for permits and li-
censes necessary for the execution of the Work and the occu-
pancy and use of the completed Worke

18.3 The Contractor shall give all notices and comply Wit
all Iaws. ordinances, rules and regulations including building
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and fire safety codes relating to the performances of the Work.

18.4 If nnderground utilities may involve part of the Work,
the Conmactor shall obtain the services of 2 gualified under-
ground utility locating firm, at no cost o the QOwner, to verily
locations of underground wilities, to provide safety, protect
the Work and protect the workmen as necessary to perform
the Work .

Article 19
PROTECTION OF TBE WORK,
PERSONS AND PROPERTY

19.1 The Contractor shall continuously and adequately pro-
tect the Work against damage from any canse, and shall pro-
tect materials and supphes furnished by the Contactor or
Subcontractors, whether or not incorporated in the ‘Work, and
shall make good any damage uness it be due directly 10 er-
rors in the Contract Documents or Is cansed by agents or em-
ployees of the Owner.

192 To the extent required by law, by public antherity, or
made necessary in order ¢ safeguard the health and welfare
of the personnel or occupants of any of the stats mstinmions,
the Contractor shall adeguately protect adjacent propetty and
. persons, and provide and maintain all facilities, including but
" not limited to passageways, guard fences, Hghts, and bar-
cades necessary for such protection.

19.3 The Conmactor shall tzke all necessary precamtions for
the safety of employees on the Work and shall comply with
applicable provisions of federal and state safety laws and
. building codes to prevent accidents or mmjury 1o persons om,
about or adjacent to the premises where the Work is being
performed. The Commactor shall also.comply with the appli-
cebie provisiohs of the Associated Geperal Comtractors’
“Maznual of Accident Prevention in Construction”, the stan-
dards of the Conpecticut Labor Department and Occupational
Safery and Hazard Association (OSHA).

19.4 The Contractor shall erect and properly meintain at all
times, as required by the conditions and progress of the
Work, all necessary safeguards for the protection of employ-
ess of the State and the public, and shall pest danger signs
warning agzinst any dangerous condition or hazard created
by such things as protruding nails, well holes, elevator

hawchways, scaffolding, window openings, excavations, wip-

ping hazards or slipping, slairways and falling materials.

195 The Contractor shall designate a qualified and respon-
sible on site staff person, whose duty shall be the prevention
of accidents. The mame and position of the designated person
shall be reported to the Owner by the Contactor at the com-
mencement of the Contract

19.6 The Contractor shall at all times protect excavation,

trenches, buildings and 2l items of Work from damage by
rain, water from melted spow or ice, surface water nm off
and subsurface water usual for the vicinity at the timme of op-
erations; and provide all pumps and equipment and enclo-
sures to insure such protection.

19.7 The Contractor shall consuct and maintain all neces-
sary temporary drainage and do all pumping mecessary to
keep excavation, basements, footings and foumdations free of
water. :

19.8 The Contractor shall remove all spow and ics as may be
required for access to the site and proper protection and
prosecution of the Wark.

199 The Contractor shall install bracieg, sharing, sheathing,
sheet piling, caissons and any other nnderground facilities as
required for safety and proper exscution of the Work, and
shall remove this portion of the Work when no longer neces-

sary.

1910 During cold weather the Contractor shall protect all
Work from dzmage. If low temperature makes it impossible
to continue operations safely in spite of cold weather precai-
tfions, the Conmractor may csase Work upon the written ap-
proval of the Commissicner.

Article 20 _‘-
'I'EMPQRARY UTILITIES

20.1 Unless expressly provided for otherwise in the Contract
Documents, the Contractor shall include in the bid the costs
of all temporary utilities required for project completion and
protection of the Work Said temporary utiliies include but
are not Emited to lighting, heating, cooling, electical power,
water, telephone, sanitary facilites, and potzble water.

Article 21
CORRECTION OF WORK

21.1 The Conmactor shall promptly and without expense 10
+he Owner remove from the premises all materials rejected by
or unacceptable 1o the Commissioner as failing to conform 1o
the Contract Documents, whether incorporated in the: Work
or pot.

21.2 The Contractor shall promptly and without expense 10
the Owner replace any such materials which do not conform
to the Contract Documents, and shall bear the expense of
making goed all Werk of other Contractors of Subcontraciors
destroyed or damaged by such removal or replacemest

213 I the Contractor, after receipt of notice from the
Owner, shall fail to remove such rejected or maccspiable
materials within a reasonable time as fixed in said notice, the
Owner may remove and store such materials at the expense of
the Confractor.
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21.4 Such action shall not affect the obligation of the Con-

tractor to Teplace and complete assembly and installaton of -

the Work and to bear the expenses referred 1o above. Prior 1o
the correction of rejected or unacceptable Work or if the
Commissioner deems it inexpedient or undesirable to correct
any pordon of the Work which was rejected, deemed mac-
ceptable or not done in-accordance with the Contract Docu-
ments, the Contract sum shall be reduced by such amount as,
in the judgment of the Commissioner, shall be equitable.

21.5 No exiension of time will be given to the Contractor for
correction of rejected or macceptable Work. Al significant
punchlist Work shall be compieted before Substantial Com-
pledon is determined. The remaiming minor punchiist Work,
zs determined by -the Commissioner, shall be completed
within 60 days of established Substantial Completion date.

21.6 Final Payment shall not relieve the Contractor of re-
sponsibility for the defects in material or workmanship.

21.7 Unless expressly provided for otherwise in the Contract
Decnments, the Contractor shall remedy any rejected or un-
accepiable Work, and any Work found to be not conforming
1o the Conmwact Documents which s discovered within 18
Months after the date of Substantal Completion. The Con-
wactor shall pay for any damage to other Work cansed by
such nonconforming Work or any damage created m cor-
tecting the nonconforming Work

Article 22
GUARANTEES and WARRANTIES

221 Unless expressly provided for otherwise in the Contract
Documents, the Contracter shall provide 2 warranty on the
Work for an 18-Month period from the date of Substantial
Completior. The Contractor shall warrant that the equmpment,
materials and workmanship are of good quality and new, oo~
less permired elsewhers by the Contract Documeants, and that
the Work shall be free from defects not inkerent in the quality
required or permitted and that the Work conforms to the
Contract Docinnents.

222 Disclaimers and limitations from manufactores, Sub-
contractors, seppliers or installers to the Contactor shall not
relieve the Contractor of the Warranty on the Work. The
Contract Documents detail the related damages, reinstate-
ment of warranty, replacement cost and Owner’s recourse.

Article 23
CUTTING, FITTING, PATCHING AND DIGGING

23.1 The Contractor will perform or will cause the Subcon-
tractors to perform all cutting, fitting or patching of the por-
ton(s) of the Work thar may be required 1o make the several
parts thereof joined and coordinated in a rmammer satisfactory
10 the Cormmissioner and in accordance with the Plans and

Specifications.

23.2 The responsibility for defective or ill-thmed Work shall
be with the Contractor, but such responsibility shall not iz
any way relieve the Subcontractor who performed such
Work. Except with the consent of the Commissioner, neither
the Contractor nor any of its Subcontractors shall cut or alter
the Work of any other Contractor or Subcontractor.

Article 24
CLEANING UP

241 The Coniractor shall, on a daily basis, keep the prem-
ises free from accumuiations of wastz material or rubbish.

242 Pror to Firal Compledon of the Work, the Contractor
shall remove from and about the site of the Work, all rubbish
and all temporary szuchares, tools, scaffolding and swplus
meaterials, supplies and equipment which may have been used
in the performance of the Work. If the Conmmissioner ir his
sole discredon determines thar the Conmractor hes fafled to
clean the work site, the Owner may remove the rubbish and
charge the cost of such removal to the Contractor. A deduct
Change Order will be isszed by the Owner to recover such .
cost.

Article 23 s
ALL WORK SUBJECT TO CONTROL OF THE
COMMISSIONER

25.1 The Commissioner hereby declares that the Department
of Public Works Project Manager is the Commissicner’s only
authorized representarive to act in matters involving the
Owner's or Architect’s ability to revoke, alter, enlarge or re-
lax any requirement of the Conmact Documents; to settle dis-
putes between the Contractor and the Construction Adminis-
trator; and act on behalf of the Commissioner. In all such
matters, the provisions of Articles 13 and 14 beremn shall
cuide the Project Manager. .

25.2 Tn no event may the Contractor act on any instruction of
the Agency without written consent of the Owner. In the
event the Contracior acts without such consent, be dgés so at
his own risk and at his own expense, not only for the Work
performed, but for the removal of such Work as determined
necessary by the Commiissioner.

253 In the performance of the work, The Contractor shall
abide by all orders, directions, and requirements of the
Commissioner at such time and places and by such methods
and in such manner and sequence as the Commissioner may
require.

25.4 ‘The Commissioner shall determine the amount, quality.
acceptability and fimess of ali parts of the work, shail inter-
pret the plans, specifications, Conwact Documents and exuz
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work orders and shall decide all other questions in comnec-
tion with the Work.

255 The Contractor shall employ no plant, equipment, mate-
tials, methods or persons to which the Commissioner objects
and shall remove no plant materials, equipment or other fa-
cilities from the site of the Work without the permission of
the Commissioner. Upon request, the Commissioner shall
confirm in writing any oral order, direction, requirement or
determination. )

_ Articie 26 .
AUTHORITY OF THE CONSTRUCTION
ADMINISTRATOR

'26.1 The Construction Administrator employed by the
Comymissicner is authorized to inspect all Work for confor-
mance to the Contract Documents. The Constructon Ad-
ministrater is authorized to reject all Work found to be de-
fective, mmacceptable and nopconforming 1o the Contract
Documents. Such inspections and rejections may extend to
all or any part of the Work, and to the preparation or manu-
facture of the material to be used. ,

262 The Construction Administrator is not empowered to
revoke, alter, enlarge or relax any requirements of the Con-

" - fract Doctments, of o issue nstnctons contrary to the Cop-

ract Documents. The Construction Administrator shall m no
case act zs foreman or perform other duties for the Contrac-
tor, nor shall the Construction Administrator Imerfere with
the management of the Work by the Contractor. Any advice,
which the Construction Administrator may give the Contrac-
tor, shall in mo way be construed as binding the Commis-
sicner or Owner im any way, nor relessing the Contracter
from the fulfffiment of the terms of the Contract.

263 In any dispute arising between the Coptracter and the
Constuction AdsipisTator with reference to inspection and
rejection of the Work, the Construction Administraror may
suspend work on the poncompliant portion of the Work until
thedispmemberefmedmanddscidedbytheCommis-

sioner. .

Article 27
SCHEDULE OF VALUES,
APPLICATION FOR PAYMENT

27.1 Immediately after the signing of the Contract, the Con-
ractor shall furmish for the use of the Commissioner as a ba-
sis for estimaring pardal payments, a certified Schedule of
Values, totzling the contract sum and broker down mic
quantities and unit costs, as outlined in the Contract Doca-
meuqts and as directed by the Owner. The Schedule of Values
must reflect tue costs and be in sufficient detail to be an ef-
fective tool for monitoring the progress of the Work. Upon

request of the Commissioner, the Contractor shall supply
copies of signed Contracts, vendor quotations, etc. as back‘up
1o the Schedule of Values. ‘

2 Approval of the Schedule of Values by the Commis-
sioner is required prior to any payment by the Owner.

27.3 The Schedule of Values shall Include 2 breakdown of
the Contractor’s general condition costs.
27.3.1 Non-recurzing costs, (Le. mobilizetion costs, wility
hook-ups, temporary heat} will be paid at the tme of oc-
currence.
2732 Reoccurring costs will be paid in proportion to the
percent of completion of the project.

27.4 The Schedule of Values shall include a breakdown of
Contract closeout costs including systems certification testing
and acceptance, waining, warranties, guarantees, as-builts and
attic stock.

- 275 The Contractor shall make periodic applications for

payrnent, which shall be subdivided imto categories corre-
sponding with the approved Schedule of Vatues and shall be
in such pumbers of copies as may be designated by the
Commissicner.

Article 28
PARTIAL PAYMENTS

28.3 The Commissioner will examine the Contractor’s appli-
carions for payments to determine, in the opinion of the
Commmissioner, the amounts that properly represent the value
of the Work completed and for the materials suitably stored
on the site.

28.2 In making such Application For Payment for the Work,
there <hall be deducted (10%) ten percent of the amount of
each payment to be retained by the Owner until Final Com-
pledon

283 Ar the soie discretion of the Commissiorer, and after
completion and acceptance of (60%) sixty percent of the
valne of the Work, and if the character and progress of the
Work remain satisfactory, the retained portion of the Apph-
cation for Payments may be reduced to five percent (5%) of
total peyments. The minimum total amomnt of payment re-

" tained, prior to the Final Payment shall not be less than five

percent (5%) of the Contract Sum

28.4 The decision of the Commissioner to reduce the retain-
age rate will be based upon the Contractor’s performance for
compieted portions of the Work as set out below. and other
factors the Commissioner may find appropriate:
28.4.1 The Contractor’s timely submission of an apprope-
ate and complete CPM Schedule or Construction Schedule
and Schedule of Values, in compliance with the Contract
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requirements and the prompt resclution of the Owner’s
and/or Architect’s comments on the submitted material re-
sulting in an appropriate basis for progress of the Work
28.42 The Contractor’s timely and proper submission of
all Contract required submissions: including but ot hm-
ited to shop drawings, material Certificates and material
samples and the prompt resolution of the Owrers and/or
Architect’s conwuents on the submitted material resulting
in an appropriate progress of the Work.

2843 The Contractor’s provision of proper and adequare
supervision and home office support of the Project and any
Subcontractor Work resulring I coordinated progress and
proper quality control for the Work.

- 28.4.4 The Work completed to date bas been installed or
finished in an acceptable manner which is satisfactary to
the Owner. :

28.4.5 The progress of the Work is consistent with the ap-
proved CPM Schedule or Consiruction Schedule.

285 No payments will be made for improperly stored or
protected materials or unacceptable Work. _

Article 29
DELIVERY OF STATEMENT SHOWING
AMOUNTS DUE FOR WAGES, MATERIALS AND
SUPPLIES

29.1 For each Application for Payment under this Contract,
the Owner reserves the right to reguire the Contractor and
every Subconttactor to submit a written verified statement, in
a form satisfactory to the Owner, showing in detall ail
amounts then due and wmpaid by such Contractor or Subcon-

tractor for daily or weskly wages to all laborers employed by .

him for the performance of the Work or to other persons for
mpatesials, equipment or supplies deliversd at the site.

202 The term laborers as used herein shall include work-
men, workwomen, and mechanices.

293 Failure to comply with this requiremen: may result in
the Owner withholding the application for payment purswant
o Article 28.

Article 30
COMPLETION AND ACCEPTANCE

30.1 Sobstantial Completion:
30.1.1 When the Conrractor considers that the Work, or a
portion thereof is Substantially Complete, the Coniractoer
shall request an inspection of said Work to the Construc-
tion Administrator. .
30.1.2 Upon receipt of the request, the Architect, Co
struction Administrator and Owner, will make an inspec-
tion to determine if the Work or designated portion thereof
is Substantally Complete. If the inspection discloses any

item, whether or not included on the inspection list, which
is not in accordance with the requirements of the Coniract
Documents, the Contractor shall, before issmance of the
Ceriificate of Substantial Completion, complete or correct
such item. ' .
30.1.3 The Conmactor shall then submit a request for an-
other inspection. The determination of Substantial Com-
pletion is solely within the discretion of the Owner.

30.1.4 When the Work or designated portion thereof is
determined to be Substamtially Complete, the Contractor
will be provided a Certificate of Substantial Completion
from the Owner. The Certificate of Substantial Comple-
tion, shall establish the date when the responstbilities of the
Contractor for security, maintenance, heat, viilities, dam-
age to the Work and insurance, are wransferred to the
Owner and shall fix the time within which the Contractor
shall finish all items on the inspection list accompanying
the Certificate. '
30.15 The Centificate of Substantial Compietion shall be
signed by the Constuction Administrator, Owner, and Ar-
chitect. :

30.1.6 Upon Substantizl Completion of the Work or des-
ignated portica thereof and upon application by the Con-
tractor and certification by the Constuction Admunistrator
and Architect, the Owner shall make payment reflecting
adjusument in retzinage, if any, for such Work or portion
thereof as provided m the Contract Documents. v

30.2 Final Compietion: :

30.2.1 Upon Final Completion of the Work, the Contractor
shall forward to the Construction Administrator 2 written
notice that the Work is ready for Final Inspection and Ac-
ceptance and shall also forward to the Consmuction Ad-
ministrator, a Final Application for Payment. Upon deter-
mination by the Owner that all the Work is complete, the
Owner will issue z Certificate of Compietion and Accep-
tance.
3022 When the Work has been completed in accordance
with terms and conditions of the Comact Documents 2
Cenificate of Completion shall be issued to be sigmed by
the Contractor. :

Article 31
FINAL PAYMENT

311 The Owner reserves the right to retain for a peried of

thirty (30) days after filing of the Certificate of Compietion
and Acceptance the amount therein stated less all prior pay-
ments and advances whatsoever to or for the account of the

Contractor.

312 Al prior estimaies and payments, including those re-
lating to extra or additional Work, shall be subject to corree-
tior by the Final Payment
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313 No Application for Payment, Final or Partial, shail act

"as a release to the Contactor or the Corntractor's sureties

from any obligations under this Contract.

314 The Architect and Construction Administrator will
promptiy issue the Certificate for Payment, stating that to the
best of therr knowledge, information and belief, and on the
basis of their observations and inspections, the Work has
been completed in accordance with terms and conditions of
theContract Documerits and that the entire balance found to
be due the Contractor and noted in said Fmal Payment is due

and payable.

31.5 Final Payment shail not be released undl a Certificare
of Completion and Acceptance and a Certificate of Compli-
ance have been issued.

31.6 Neither Final Payment nor any remaining retained per-

centage shall become due until the Contractor submits to the

Owner the following:
3161 An affidavit that payrolls, bills for materials and
equipment, and other indebtedness connected with the
Work for which the Owner or the Owner’s property might
be responsible or encumbered (Jess amounts withheld by
Owner) have been paid or otherwise satisfed
31.62 A certificate evidencing that insurance required by
the Contract Documents to remain in foree after Fnal
Payment is cumrently in effect and will not be canceled or
allowed to expire without at least 30 days prior written no-
tice to the Owner.
31.63 A vritten statement that the Contractor knows of no
substantial reason that the insirance will not be renewable
to cover the period regquired by the Contract Documents.
31.6.4 Wrinen consent of surety, if any, io Final Payment.
31.6.5 I required by the Owner, other data establishing
payment or satisfaction of obligations, such as receipts,
releases and waivers of liens, claims, secarity interests or
encumbrances arising out of the Contract, to the extent and
m such form as may be designated by the Owner. If a Sub-
contractor refuses to furmisk a release or waiver required
by the Owner, the Contractor may fiwnish a bond sarisfac-
tory to the Owner to indemnify the Owner against such
ken. If such Liep remains unsadsfied after payments are
made, the Contactor shall refund 1o the Owner all money
that the Owner may be compelled 10 pay in discharging
such Liem, incinding all costs and reascnable attorney’s
fees.

316.6 If, after Substantial Completion of the Work, Final

Completion thereof is materially delayed through no fauit
of the Contactor or by issuance of Change Orders affect-
ing Final Compledon and the Construction Administrator
and Architect so confirm, the Owner shall, upon applica-
tion by the Conmractor and certification by the Construction
Administrator and Architect, and without terminating the
Contract, make payment of the balance due for thar porton
of the Wark fully completed and accepted. If the remain-

ing balance for Work not fully completed or corrected is
less than retinage stipulated in the Contract Documents,
and if bonds have been fumished, the written consent of
surety to payment of the balance due for that portion of the
Work fully cornpleted and accepted shali be submited by
the Contracter to the Owner prior to Final Paymeat  Such
payment shall be made under terms and conditions gov-
emning Final Payment, except that it shall not constitne a2
waiver of Claims. )

Article 32
OWNER’S RIGHT TO WITHHOLD PAYMENTS

321 The Commissioner may withhold a portion of any Pay-
ment due the Contractor that may, in the judgment of the
Commissioner, be necessary:
32.1.1 To assure the payment of just clzuns then due and
unpaid to any persons supplying labor or materials for the
Work.
32.1.2 To protect Owner from loss due to defective, unac-
ceptable or non-conforming Work not remedied by the
Contractor. '
32.1.3 To protect the Owner from loss due to injury to per-
sons or damage o the Work or property of other Contrac-
tors, Subcontractors, or others caused by the act or neglect
of the Conmactor or any of its Subcontractors. .
322 The Owner shall have the right to apply any amount j
withheld under this section as the Owner may deem proper 10
satisfy protection from claims. The amount withheld shall be
considered a payment to the Contractor.

323 The Owner has the right 1o withhold payment if the
Contractor fzils 1o provide accurate submissions of submit-
tals, op date the status including bur not limited to the fol-

- Jowing: as-built documents, request for information "(RFI)

log, Scheduie, submittal log, change order log, certified pay-
rolls and dally reporss and afl other requirement of the Con-
ract Documents.

32.4 Neither Final Payment nor any remaining retained per-

centage shall become due until the Contractor submits to the

Architect through the Construction Administrator: = -
32.4.1An affidavit that payrolls, bills for matezials and
equipment, and other indebtedness comnected with the
Work for which the Owner or the Owner’s property might
be responsible or encumbered (less amounts withheld by
Owner) have been paid or otherwise satisfied,
324.2 A cerificate evidencing that insurance required by
the Contract Documents to remam in force after Final
Payment is currendy in effect and will not be canceled or
allowed to expire until at least 30 days” prior written notice
has besn given to the Owner,
32.4.3 A written statemnent that the Contractor knows of no
substantial reason that the insurance wili not be renewable
to cover the period required by the Conmact Documents,
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32.4.4 Consent of surety, if any, w0 Final Payment and
32.4.5 If required by the Owner, other data establishing
payment or satisfaction of obligations, such as recefpts,
releases and waivers of liens, claims, security interests or
encumbrances arising out of the Contract, to the extent and
in such form as may be designated by the Owner.

32.5 If a Subcontractor refuses to furnish a release or waiver
required by the Owner, the Contractor may furnish a bond
satisfactory to the Owner to indemnify the Owner 2gainst
<och lien. If such lien remains unsatisfied after payments are
made, the Contractor shall refund to the Owner all money
that the Owner may be compelled to pay in discharging such
lien, inchuding all costs and reasonable attorney’s fess.

Arxficle 33
OWNER’S RIGHT TO STOP WORK OR TERMINATE
: CONTRACT -

33.1 The Commissioner shall have the authority to suspend
the Work wholly or in part, for such period or periods as the
Commissioner considers to be in the best imerests of the
. State, or in the interests of public Decessity, conveniencs or
safety. During such periods tie Contractor shall store all
materials and equipment, In such 2 manner to prevent the
materizis and equipment from being damaged in any way,

and the Comtractor shail take precautions o protect the Work

from damage.
3311 If the Commissioner, in writing, orders the per-
formance of all or any portion of the Work to be suspended

or delayed for an umrcasonable period of time (Le. not |

originally amticipated, customary, or inhersnt in 1he con-
struction industry) znd the Contractar believes that addi-
tional compensation and/or Contract Tune is due 2s a result
of such suspension or delay, the Contractor shall submit to
the Conmmissioner in writing a request for a Contract ad-
justment within 7 calendar days of receipt of the notice to
resume Work. The request shall set forth the specifc rea-
sons and support for said adjustment. )

33.1.2 The Commissioner shall evaluate any such requests
received. If the Commissioner agrees that the cost and/er
time required for the performance of the Contract has in-
creased as 2 result of such suspension and that the suspen-
sion was caused by conditicns beyond the control of and
pot the fanit of the Contractor, its suppliers, or Subcon-
tractors; and was not caused by weather, then the Commis-

sioner will make a reasonable adjusanent, exclnding profit,-

of the Contract terms. The Commissioner will noufy the
Contractor of the determination as to wiat adjustiments of
the Contract, if any, that the Commissioner deems war-
ranted.

3313 No Contract adjustment will be made unless the
Contractor has submitted the request for adjustment within
the time prescrived-

33.1.4 No contract adjustment will be made under this

Article to the extent that performance would have besn
suspended or delayed by any other cause within the Con-
iractor’s control or by any factor for which the Contractor
is responsible under the Contract; or that such an adjust-
ment is provided for or exciuded under other term or con-
dition of this Contract.

332 Notwithstanding any provision or language in the Con-
tract to the contrary, the Siate may terrminate the Contract
whenever the Commissioner deterrnines at his sole discration
that such termination is in the best interests of the State. Any
such termination shall be effected by deiivery to the Con-
ractor of a writien Notice of Termination specifying the ex-
tent to which performance of Work under the Contact is
terminated, and the date wpon which such termination shall
be effective.
33.2.1 In the event of such termination , the Contractor
shall be entitled 1o reasonable compensation as determined
by the Commissioner, however, no claim for lost overhead
or profits shall be aflowed.
33.2.2 Materials obtained by the Contractor for the Work
that have been inspected, tested as required, and accepted
by the Commissioner, and that are not incorporated into
the Work, shall, at the option of the Commissioner, be pur-
chased from the Contractor at actual cost as shown by re-
ceipted bilis. To this cost shall be added all actpal costs
for delivery at such points of delivery as may be desienared
by the Commissioner, as shown by actual cost records. .
3323 Termination of the Contract shall not relieve the,
Contractor or its Surety of their responsibilities for the
" completed Work, nor shall it relieve the Contractor’s
Surety of its obligations o easure compietion of the Work
and to pay legitimate claims arising out of Work

Article 34
SGUBLETTING OR ASSIGNING OF CONTRACT

341 The Contract or any portosn thereof, or the Work pro-
~vided for therein, or the right, title or inrerest of the Contrac-
tor therein may not be sublet, sold, transferred, assigned, or
otherwise disposed of to any person, fim or corporadon
without the writien consent of the Commissioner.

342 No person, fim or corporation other than the Contrac-
1or to whom the Contract was awarded shall be permitted 10
commence Work ar the site of the Contract until such consent
has been granted.

Article 35
CONTRACTOR’S INSURANCE

321 The Contractor shall not start Work under this Contract
until he has obtained the following insurance and until the in-
surance has besn approved by the Owner, 0ot shall the Con-
tractor allow any Subcontractor 10 stact the Work mmtli insur-
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ance required of the Subcontractar has been obtained and ap-
proved by the Commissioner. The Contractor shall send cez-
tificates for the insurance, in triplicate, to the Bidding and
Contract Supervisor for the Department of Public Works De-
parument, Room G-9A of the State Qﬁce Building.

35.2 Compensation Insurance: The Contractor shall pro-

vide during the life of the Contract, workers’ compensation
insurance for all employees working at the site and, in case
any Work is sublet, the Contractor shall require the Subcon-
tractor, Secondary Subconmactor, and all other business eati-
ties working on the site to provide workers” compensation in-
surance for all such employees wmtil such employees are
covered by the Contractor’s insurance. In case amy class of
employees engaged in hazardous Work under this Contract is
not protected under the workers’ compensation statite, the
Contractor shall provide, and shall canse each Subcontractor,
secondary Subcontractor and all other business entities, 10
provide, insurance for such employess.

35.3 Puoblic Liability and Property Damage insorance:
The Contractor shall provide during the Iife of the Contract,
public Hability and property damage insurance to protect him

. and the Owner as their interests may appear. Each Suobeon:

tractor, Contractor, Secondary Sobcontractor and all other
business endtes shall provide insurance to protect him from
claims for damages for Injury, including accidental death and
from claims for property damage which may arise from op-
erations under this Conrract, whether such operations be by
himself or by any Subconmactor or by any employee unless
such employees are covered by the protection afforded by the
Contractor. Types and amounts of insurance required shall
be as folows:
353.1 Protective Liability:

Coverage Type: Bodily Injury

Single Limit: $1,000,000

Each Accident: —_—

Aggregate: —_

Coverage Type: Property Damage

Single Limit: —_—

Each Accident: $100,000

Aggregate: $500,000 for Contracts less than
or equal to $500,000

Coverage Type: Property Damage

Single Limit: $250,000

Each Accident 3250,000

AggTegale $2.500,000 for Contracts
greater than 3500,000

(for and in the name of the State of Connecticut)
35.3.2 Contractor’s Liability:

Coverage: Bodily Injury
Single Limit: $1,000,000
Each Accident —_—
Aggregate: _—
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Coverage: Property Damage

Single Limit —_

Each Accident 5100,000

Aggregate: 3500,000 for Contracts less than
or egual to 35G0,060

Coverage: Property Damage

Single Limit: ———

Each Accident $250,000

Aggregate: $2.500,000 for Contracts
greater than $500,000

33.3.3 Contractor’s Protective Liability:

Coverage: Bodily Injory

. Single Limit $1,000,000

Each Acrident: —

Aggregate: -

Coverage: Property Damage

Single Limit: —

Each Accident: $100,000

Ageragate: $500,000 for Contracts less than
or equal to $500,000

Coverage: Property Damage

Single Limit: —_—

Each Accident $250,000

Aggregate: $2,500,000 for Contracts
greater thay $500,000 -

353.4 Contractual Liability:

Coverage: Bodily Injury

Single Limit: —

Each Accident $1,000,000

Aggregate: -

Coverage: Property Damage

Single Lmmit: -

Each Accident: ~ $100,000

Ageresate: $500,000 for Contracts less than
or equal to $500,000

Coverage: Property Damage

Single Limit S

Each Accident $250,000 T

Aggregate: $2,500,000 for Contracts
greater than $500,000

3535 Special Hazards Insurance: Coverage for dam-

* aee or loss resulting from Type C - Collapse or Swuctural

Injury, Type U ~ Underground Damage, Type X - Explo-
sion or blasting, ordinarily excluded from coverage shall
be provided in the amounts and manner specified in tis
article if required in the Bid Proposal Form for the speci-
fied project.

35.3.6 Builders Risk Insurance: Coverage not ordinarily
required shall be provided in accordance with the amount
and manner specified i the Bid Propesal Form for the
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specified Contract (Project) if such insurance is required in
the proposal.
Article 36
FOREIGN MATERIALS

36.1 Preference shall be given to articles or materials manu-
factred or produced in the United States, condidons of
quality and price wifn duty being equal

362 Onlydommucamdesormﬂenalswﬂlbeusedtmlessa
statement is submitted with the propesal that epumerates the
foreign artcles ofmaxcnalspmposedtobensedandsnch
proposal is accepted by the Owner. The foregoing provisions
shall not apply to foreign articles or materials required bythe
Contract Docurments.

Article 37
BOURS OF WORK

37.1 No person shall be employed to work or be permitted to
work more than eight (8) hours in 2ny day or more than forty
(40) hours in any week for any Work provided in the Con-
tract, in accordance with Connecticut General Stamute Section

T 3157,

' . 372 The operation of such limitation of howrs of work may

r

be suspended during an emergency, upon the approval of the
Commissioner, in accordance with Connecticut Gereral Stat-
ate Section 31-57. ,

Article 38
DAYS OF WORK

38.1 Working Calendar Days include all days that the Con-

tractor is permitted to execute the Work or empioy any per-
son to execute the Work within the Contract Time.

382 Non-working Calendar Days include afl Samurdays,
Sundays, Legal State Holidays and any other days identified
in the Contract Documents that the Contractor is not permit-
tedmexecmetheWorkoremployanypersonm:xmme
Work. The restiction of non-working Calendar Days may be
suspended upon the approval or direction of the Commis-

sioner.

Article 39
CONTRACT TIME

39.1 The Contract Time is the number of calendar days, al-

lomed in the Bidding Decuments, for execution and Substan- -

dal Completion of the Work, including authorized adjust-
ments thereto. The Contract Time is the sum of all working
and non-working calendar days. :

39.2 I weather conditions prevent the Contractor from exe-
cuting the Work., the Contract Time may be extznded by
Change Order, for such reasonable time as may be deter-
mined by the Owmer.

Article 40
_ _ CALENDARDAY
40.1 This is each day of the calendar.

End of Section
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